

## UN WOMEN EAST AND SOUTHEAST ASIA REGIONAL OFFICE

### 2012-2013 MONITORING, EVALUATION AND RESEARCH (MER) PLAN

**Note:** As per the Guidance “How to develop UN WOMEN Monitoring, Evaluation and Research (MER) Plans”, MER Plans are developed at country, sub-regional and regional level. The development of MER Plan needs to be closely linked with the development of Annual Work Plans.

*NOTE: Examples have been included below to illustrate how to complete each column; they are not meant to be accurate to real life activities.*

<b>2012</b>											
<b>1) MONITORING activities undertaken by the Country/ Sub-regional/ Regional Office e.g. Partner visits, (Repeat) Baselines, Reviews, UN Women Annual Report, Annual Programme and UNDAF Review Process etc.</b>											
<b>DRF Goal 2 - To increase women’s access to economic empowerment and opportunities</b>											
Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
Monitoring of activities in 6 countries under migration programme	N	Outcome 2	SRO	SRO	SRO, Cambodia, Lao PDR, Philippines, Viet Nam	N	Ministries of Labour, Women, ILO , CSO partners	January 2012	5,000 USD	Ongoing	

## DRF Goal 3 – Preventing violence against women and girls and expanding access to victims/ survivor services

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
<p><i>Monitoring of the UNTF Projects. The active projects are<sup>1</sup>:</i></p> <ul style="list-style-type: none"> <li>• <i>“Ending Violence against Women through Community Action (EVAWCA)” implemented by Gender and Development for Cambodia (GAD/C)</i></li> <li>• <i>“Community-Based Sexual Assault Response and Prevention Program” implemented by Social</i></li> </ul>	Y	<i>UN Women SP DRF Goal 3</i>	<i>East and South East Asia AWP</i>	<i>East and Southeast Asia SRO</i>	<i>Country Offices in East and Southeast Asia (Current active projects include China, Cambodia, Thailand, Indonesia, Vietnam and the coming 16<sup>th</sup> Cycle selected projects)</i>	N	<i>UNTF Grantees, Involving Ministries and UNCTs</i>	<i>Entire year of 2012</i>	<p><i>SRO: US\$30,000 Core Extra Budgetary</i></p> <p><i>UNTF Grantees’ budget:</i></p> <ul style="list-style-type: none"> <li>• US\$4,050 (GAD/C)</li> <li>• US\$86,430 (SSC)</li> <li>• US\$11,428 (RaFH)</li> <li>• US\$2,500 (RaksThai)</li> <li>• US\$41,000 (CARE Cambodia)</li> <li>• US\$21,475 (UNCT China)</li> <li>• US\$12,000 (UNCT Thailand)</li> <li>• US\$ 35,00</li> </ul>	<i>Ongoing</i>	<i>*As per UNTF Policy, since cycle 13 the Grantees are requester to sent a side of 10% of total grant for Monitoring and external independent evaluative</i>

<sup>1</sup> Information is consistent with the CO MER Plan.

<p><i>Service of Cambodia (SSC)</i></p> <ul style="list-style-type: none"> <li><i>“Promoting Multi-stakeholder Community-based Approach to Address the Twin Pandemics of Trafficking in Women and Girls and HIV/AIDS” implemented by Institute for Reproductive Family Health (RaFH), Vietnam Women’s Union, Lang Son Women’s Union, and Lao Cai Women’s Union</i></li> <li><i>“Support for HIV affected Women from Sexual Violence</i></li> </ul>								<p>0(UNCT Indonesia)</p>		
--	--	--	--	--	--	--	--	--------------------------	--	--

<p><i>(SHAW)" Implemented by Raks Thai Foundation</i></p> <ul style="list-style-type: none"> <li>• <i>" Promoting the Safety of Women Workers in the Beer Industry " Implemented by CARE Cambodia</i></li> <li>• <i>Three UN Country Team Projects: China (The Operational Aspects of the Preventing and Responding to Domestic Violence through a Multi-sectoral Approach Programme in China), Thailand(The Operational Aspects of Every Home a Safe home:</i></li> </ul>											
--	--	--	--	--	--	--	--	--	--	--	--

<p><i>Supporting Thailand Towards Effective Implementation of Protection of Domestic Violence Victims Act BE2550 (2007) and Indonesia(The Operational Aspects of a Combating Violence against Women and Girls in Papua Province in Indonesia)</i></p> <ul style="list-style-type: none"> <li><i>The 16<sup>th</sup> Cycle Projects (Now proposals are being selected by HQ)</i></li> </ul>											
<p>Stocktaking of UN Agencies and Government Activities related to VAW and the Outcomes of UNiTE Campaign</p>	<p>N</p>	<p>Outcome 3.5</p>	<p>SRO AWP</p>	<p>SRO</p>	<p>SRO</p>	<p>Y, Regional Thematic Working Group for Gender Equality and Empowerment of Women</p>	<p>AP UNiTE Working Group</p>	<p>Aug.11</p>	<p>US\$20,000 Core funding</p>	<p>Ongoing</p>	

Review and capturing of lessons learned from Asia Pacific for future planning and monitoring of activities until March 2013	N	Outcomes 3.5, 3.1, 3.2	SRO AWP	SRO	SRO	Y, AP UNiTE Working Group	TF, AP UNiTE Working Group	March 2012 – March.2013 (tentative)	Staff time	Ongoing	Activities in 2013 to be decided during the Global UNiTE Meeting
---	---	------------------------	---------	-----	-----	---------------------------	----------------------------	-------------------------------------	------------	---------	--

**DRF Goal 5 – National planning and budgeting processes promote strong gender institutional accountability and commitments for gender equality**

<b>Title &amp; Type of MER activity</b>	<b>Mandatory (Y/ N)</b>	<b>Relevant UNDAF Outcome/ UN Women SP Goal and Outcome</b>	<b>Relevant Country/ SRO AWP Output</b>	<b>Office to manage the MER activity</b>	<b>Region, Sub Region or Country</b>	<b>Joint MER activity (Y/ N, indicate partners)</b>	<b>Key Stakeholders</b>	<b>Planned Dates (start-completion)</b>	<b>Budget (US\$) for MER activity/ Sources of Funding</b>	<b>Status (pending - initiated – ongoing - completed)</b>	<b>Remarks</b>
Midterm review Regional Project on Regional mechanism to Protect Women's Human Rights in Southeast Asia	Y	Outcome 5	ESEA SRO	SRO	SEA	N	ASEAN human rights bodies; Governments and NGOs	March - June 2012	3,000*Non-core funding <i>*Travel cost for RES funded by CIDA</i>	Ongoing	
Baselines for the Regional Programme Improving Women's Rights in Southeast Asia	Y	Outcome 5	ESEA SRO	SRO	SEA	N	Governments and NGOs	March - June 2012	10,000 Non-core funding	Ongoing	

**Cross-cutting**

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
Monitoring of FGE Implementation Grants in ESEA <sup>2</sup>	Y (FGE)	*China FGE programme: UNW SP Outcome 1.1 – Output 1.1a  *Cambodia FGE Programme: UNW SO Outcome 2.3 on livelihoods.	ESEA SRO and Cambodia and China Cos.	Cambodia & China COs	Cambodia China	Y	Grantees & their partners.	*Completion for Cambodia: Dec 2012.  *Completion China Dec 2014.	FGE Supplemental Funds	On-going	

**MRFGoal 2: A culture of results-based programming, reporting, knowledge-management and evaluation comprehensively institutionalized across UN Women**

Refining AWP indicators and collecting baseline data	Y	MRF Goal 2	MRF 42	SRO and COs	SRO and COs	N	UN Women staff	March – June 2012	USD 50,000	On-going	
Monitoring of AWP indicators	Y	MRF Goal 2	MRF 42	SRO and COs	SRO and COs	N	UN Women staff	September 2012 and November 2012 (annual report)	Staff time	Initiated	

**2a) EVALUATIONS managed by the Country/ Sub-regional/ Regional Office e.g. outcome, thematic, programme evaluations etc.**

**MRFGoal 2: A culture of results-based programming, reporting, knowledge-management and evaluation comprehensively institutionalized across UN Women**

Thematic Evaluation (Focus)	N	MRF Goal 2	MRF 42	SRO and COs	SRO and COs	N	TBD	Preparation from Q3	TBD	Initiated	This has been discussed with
-----------------------------	---	------------	--------	-------------	-------------	---	-----	---------------------	-----	-----------	------------------------------

<sup>2</sup> Ibid.

area to be decided in management meetings)									2012 to conduct until Q2 2013			COs, and will be discussed during 2014-2017 Strategic Plans. Actually implemntation will be after 2013.
--	--	--	--	--	--	--	--	--	-------------------------------	--	--	---

**2b) Other EVALUATIONS in which Country/ Sub-regional/ Regional Office is involved but NOT managing, e.g. evaluations managed by HQ Evaluation Office, Trust Fund on VAW, UNDEF, donors, etc.**

**DRF Goal 3 – Preventing violence against women and girls and expanding access to victims/ survivor services**

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
<p><i>UNTF Project in Cambodia<sup>3</sup>:</i></p> <p><i>Evaluation of the project “Ending Violence against Women through Community Action (EVAWCA)” implemented by Gender and Development for Cambodia (GAD/C)</i></p>	Y	<i>UN Women SP DRF Goal 3</i>	<i>East and South East Asia AWP</i>	<i>Evaluation is to be conducted by external evaluator under guidance of CO, ESEA SRO and UNTF HQ</i>	<i>SRO</i>	<i>N</i>	<i>External Evaluator</i>	<i>Q4 2011 – Q1 2012.</i>	<i>US\$17,842, UNTF Grantee</i>	<i>The draft evaluation has been reviewed and is now being revised</i>	<i>*As per UNTF Policy, since cycle 13 the Grantees are requester to sent a side of 10% of total grant for Monitoring and external independent evaluative</i>

<sup>3</sup> Ibid.



<p><i>UNTF Project in Cambodia</i></p> <p><i>Evaluation of the project “Community-Based Sexual Assault Response and Prevention Program” implemented by Social Service of Cambodia (SSC)</i></p>	Y	UN Women SP DRF Goal 3	East and South East Asia AWP	Evaluation is to be conducted by external evaluator under guidance of CO, ESEA SRO and UNTF HQ	SRO	N	External Evaluator	December 2012	US\$ 95,492, UNTF Grantee	The project has been completed and evaluation report is expected to be submitted by the end of March 2012	*As per UNTF Policy, since cycle 13 the Grantees are requester to send a side of 10% of total grant for Monitoring and external independent evaluative
<p><i>UNTF Project in Vietnam<sup>4</sup></i></p> <p><i>Evaluation of the project “Promoting Multi-stakeholder Community-based Approach to Address the Twin Pandemics of</i></p>	Y	UN Women SP DRF Goal 3	East and South East Asia AWP	Evaluation is to be conducted by external evaluator under guidance of CO, ESEA SRO and UNTF	SRO	N	External Evaluator	Q4 2011 – Q1 2012.	US\$ 16,800 UNTF Grantee	The evaluation report is expected to be submitted by the end of March 2012	*As per UNTF Policy, since cycle 13 the Grantees are requester to send a side of 10% of total grant for Monitoring and external independent

<sup>4</sup> Ibid.

<i>Trafficking in Women and Girls and HIV/AIDS” implemented by Institute for Reproductive Family Health (RaFH), Vietnam Women’s Union, Lang Son Women’s Union, and Lao Cai Women’s Union</i>				HQ							<i>evaluative</i>
<i>UNTF Project in Thailand</i>  <i>Evaluation of the project “Support for HIV affected Women from Sexual Violence (SHAW)” Implemented by Raks Thai Foundation</i>	Y	<i>UN Women SP DRF Goal 3</i>	<i>East and South East Asia AWP</i>	<i>Evaluation is to be conducted by external evaluator under guidance of CO, ESEA SRO and UNTF HQ</i>	<i>SRO</i>	<i>N</i>	<i>External Evaluator</i>	<i>Q4 2011 – Q1 2012.</i>	<i>US\$ 7,500 UNTF Grantee</i>	<i>The evaluation report is expected to be submitted by the end of March 2012</i>	<i>*As per UNTF Policy, since cycle 13 the Grantees are requester to sent a side of 10% of total grant for Monitoring and external independent evaluative</i>
<i>UNTF Project in Cambodia<sup>5</sup></i>  <i>Evaluation of the project “Promoting the Safety of Women Workers in the</i>	Y	<i>UN Women SP DRF Goal 3</i>	<i>East and South East Asia AWP</i>	<i>Evaluation is to be conducted by external evaluator under guidance of CO,</i>	<i>SRO</i>	<i>N</i>	<i>External Evaluator</i>	<i>Q4 2012</i>	<i>US\$ 86,000 UNTF Grantee</i>		<i>*As per UNTF Policy, since cycle 13 the Grantees are requester to sent a side of 10% of total grant for</i>

<sup>5</sup> Ibid.

<i>Beer Industry ” Implemented by CARE Cambodia</i>				<i>ESEA SRO and UNTF HQ</i>							<i>Monitoring and external independent evaluative</i>
<i>UNCT TF Project in China: The Operational Aspects of the Preventing and Responding to Domestic Violence through a Multi-sectoral Approach Programme in China<sup>6</sup></i>	<i>Y</i>	<i>UN Women SP DRF Goal 3</i>	<i>East and South East Asia AWP</i>	<i>Evaluation is to be conducted by external evaluator under guidance of CO, UNCT, ESEA SRO and UNTF HQ</i>	<i>SRO</i>	<i>N</i>	<i>External Evaluator</i>	<i>June 2012</i>	<i>US\$ 15,000</i>		<i>*As per UNTF Policy, since cycle 13 the Grantees are requester to sent a side of 10% of total grant for Monitoring and external independent evaluative</i>
<i>UNCT TF Project in Indonesia: The Operational Aspects of a Combating Violence against Women and Girls in Papua Province in Indonesia</i>	<i>Y</i>	<i>UN Women SP DRF Goal 3</i>	<i>East and South East Asia AWP</i>	<i>Evaluation is to be conducted by external evaluator under guidance of CO, UNCT, ESEA SRO and UNTF HQ</i>	<i>SRO</i>	<i>N</i>	<i>External Evaluator</i>	<i>December 2012</i>	<i>US\$ 20,000</i>		<i>*As per UNTF Policy, since cycle 13 the Grantees are requester to sent a side of 10% of total grant for Monitoring and external independent evaluative</i>

<sup>6</sup> Ibid.

<i>Project evaluation to assess the performance of Partners for Prevention: Working to Prevent Gender-based Violence (P4P)</i>	<i>N</i>	<i>UN Women Goal 3 Outcome 3.2</i>	<i>SRO Output 3.2.2</i>	<i>P4P Secretariat (UNDP) with support from different agencies. Focal point at ESEARO</i>	<i>15 countries in Asia-Pacific, including Cambodia, Indonesia, Viet Nam and China in ESEA</i>	<i>Y UNDP, UNFPA and UNV (within Partners for Prevention Joint Programme)</i>	<i>Global and regional networks related to violence prevention, national government, civil society organizations, research and academic institutions and UN country offices of the countries in the Asia-Pacific region</i>	<i>August-November 2012</i>	<i>N/A UNDP, UN Women and UNFPA will make contributions as needed to cover the cost of the evaluation.</i>	<i>Pending</i>	<i>This project evaluation is commissioned at the time of the project's preparation to transit to the next (2<sup>nd</sup>) phase (2013-2017). The evaluation has been commissioned at the request of the project's Steering Committee, and it is expected that its findings will provide forward-looking and actionable recommendations that will inform the next phase.</i>
--	----------	------------------------------------	-------------------------	---	--	---	---	-----------------------------	--	----------------	---

**Cross-cutting**

<b>Title &amp; Type of MER activity</b>	<b>Mandatory (Y/ N)</b>	<b>Relevant UNDAF Outcome/ UN Women SP</b>	<b>Relevant Country/ SRO AWP Output</b>	<b>Office to manage the MER activity</b>	<b>Region, Sub Region or Country</b>	<b>Joint MER activity (Y/ N, indicate</b>	<b>Key Stakeholders</b>	<b>Planned Dates (start-completion)</b>	<b>Budget (US\$) for MER activity/</b>	<b>Status (pending - initiated – ongoing - completed)</b>	<b>Remarks</b>
---	-------------------------	--	---	--	--------------------------------------	---	-------------------------	---	--	---	----------------

		<b>Goal and Outcome</b>				<b>partners)</b>			<b>Sources of Funding</b>		
Evaluation of <b>China FGE</b> implementation Programme ESEA <sup>7</sup>	Y (FGE)	*China FGE programme: UNW SP Outcome 1.1 – Output 1.1a	ESEA	ESEA & China CO	China	Y	Grantees & their partners.	Programme ends in Dec. 2014.  There will be a mid-term evaluation starting end 2012 and a final evaluation in 2014.	The FGE <b>grantee</b> has received grants for this purpose and will manage these evaluations.	2012 & 2014	
Evaluation of <b>Cambodia FGE</b> implementation Programme ESEA <sup>8</sup>	Y (FGE)	*Cambodia FGE Programme: UNW SO Outcome 2.3 on livelihoods.	ESEA	ESEA & Cambodia CO	Cambodia	Y	Grantees & their partners.	Programme ends in Dec. 2012.  There will be a final evaluation end 2012.	The FGE <b>grantee</b> has received grants for this purpose and will manage the evaluations.	2012	

**3) RESEARCH Activities undertaken by the Country/ Sub-regional/ Regional Office** with regard to the monitoring and evaluation needs of the Annual Work Plans

**DRF Goal 2 - To increase women's access to economic empowerment and opportunities**

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
------------------------------	------------------	--	----------------------------------	-----------------------------------	-------------------------------	--	------------------	----------------------------------	--	--	---------

<sup>7</sup> Ibid.

<sup>8</sup> Ibid.

<sup>9</sup> Research related to Good practices on effective gender sensitive schemes following the Social Protection Floor for the most marginalized women shared across the sub-region	N	Outcome 2 ; Output 1.1	SRO	SRO	SRO	N	Ministries of labour and Women	April 2012- Quarter 3 of 2012	40,000 USD	Initiated	
--	---	------------------------	-----	-----	-----	---	--------------------------------	-------------------------------	------------	-----------	--

**DRF Goal 3 – Preventing violence against women and girls and expanding access to victims/ survivor services**

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
Study on the perceptions and attitudes of young people on violence against women and girls in Laos PDR and Thailand	N	Outcome 3.1	SRO AWP	SRO	SRO	Y, Coram Children Legal Center, Ministry of Education Thailand, Ministry of Education and Sports, Inclusive Education Center, Lao PDR, P4P	Ministry of Education Thailand, Ministry of Education and Sports, Inclusive Education Center, Lao PDR, P4P	November 2011 – October 2012	\$US 399,993	Ongoing	

<sup>9</sup> There were two researches on migration done in 2011 namely Gender-based review of migration law and policy in Asia and Arab states and Managing labour migration in ASEAN: Concerns for women Migrants Workers but the launching of these publications will commence in 2012.

						Center, Lao PDR					
Costing the social economic impact of domestic violence in Viet Nam <sup>10</sup>	N	Outcome 3.1, 3.2	SRO AWP	SRO	SRO	Y, Institute for Family and Gender Studies from Vietnamese Academy of social Sciences	-	Nov.2011-Oct 2012	\$US 399,993	Ongoing	
Costing study on the provision of an integrated, multi-disciplinary package of response services for survivors of violence in Cambodia and Indonesia both social and economic costing delivery of services package <sup>11</sup>	N	Outcomes 3.1, 3.2	SRO AWP	SRO	SRO	Y, Gender and Development for Cambodia, Center for Population and Policy Studyat Gadjah Mada University, Indonesia	Ministry for Women Affairs Cambodia, UNDP Cambodia, Komnas Perempuan, UNFPA Indonesia, Ministry of Women Affairs, Indonesia	Nov.2011-Oct.2012	\$US 399,993	Ongoing	

**DRF Goal 5 – National planning and budgeting processes promote stron gender institutional accountability and commitments**

<sup>10</sup> Ibid.

<sup>11</sup> Ibid.

**for gender equality**

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
<i>Assessments of the NGO reporting processes</i>	<i>N</i>	<i>Goal 5</i>	<i>SRO</i>	<i>SRO</i>	<i>SRO</i>	<i>N</i>	<i>NGOs (regional and in 7 countries)</i>	<i>March 12- June 12</i>	<i>42,000 USD</i>	<i>Ongoing</i>	
<i>Assessment of government reporting processes in ASEAN'</i>	<i>Y</i>	<i>Goal 5</i>	<i>SRO</i>	<i>SRO</i>	<i>SRO</i>	<i>N</i>	<i>Governments in 7 countries</i>	<i>May 12 – Aug.12</i>	<i>42,000</i>	<i>To be initiated</i>	
<i>Research on access to justice for women in plural legal systems</i>	<i>Y</i>	<i>Goal 5</i>	<i>SRO</i>	<i>SRO</i>	<i>SRO</i>	<i>N</i>	<i>Ministry of Justice, Supreme Court, Judiciary, Academic Institutions, NGOs working on justice</i>	<i>June 12 – December 13</i>	<i>200,000</i>	<i>To be initiated</i>	



## 2013

### 1) MONITORING activities undertaken by the Country/ Sub-regional/ Regional Office e.g. Partner visits, (Repeat) Baselines, Reviews, UN Women Annual Report, Annual Programme and UNDAF Review Process etc.

#### DRF Goal 1 – Women’s increased leadership and participation in the decisions that affect their lives

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
Monitoring of FGE Implementation Grants in ESEA <sup>12</sup>	Y (FGE)	China FGE programme: UNW SP Outcome 1.1 – Output 1.1a	ESEA SRO and Cambodia and China Cos.	China COs	China	Y	Grantees & their partners.	Completion China Dec 2014.	FGE Supplemental Funds	On-going	

#### DRF Goal 3 – Preventing violence against women and girls and expanding access to victims/ survivor services

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion )	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
Monitoring of the UNTF Projects. The active projects are <sup>13</sup> :  • “Against Sexual Violence to	Y	UN Women SP DRF Goal 3	East and South East Asia AWP	East and Southeast Asia SRO	Country offices in East and Southeast Asia	N	External Evaluator	Entire year of 2013	SRO:  Approximately US\$ 30,000 Core Extra	Ongoing	*As per UNTF Policy, since cycle 13 the Grantees are requester to sent a side of

<sup>12</sup> Ibid.

<sup>13</sup> Ibid.

<p>Rural Left-behind Girls ” Implemented by Beijing Cultural Development Center for Rural Women</p> <ul style="list-style-type: none"> <li>• UNCT TF in Indonesia: The Operational Aspects of a Combating Violence against Women and Girls in Papua Province in Indonesia</li> <li>• <i>UNCT TF Project in Thailand: The Operational Aspects of Every Home a Safe home: Supporting Thailand Towards Effective Implementation of Protection of Domestic Violence Victims Act BE2550 (2007)</i></li> </ul>									<p>Budgetary</p> <p>UNTF Grantees’ buget: TBC</p> <p>UNCT Indonesia: US\$ 18,355 USD</p> <p>UNCT Thailand: US\$ 5,000</p>		<p>10% of total grant for Monitoring and external independent evaluative</p>
--	--	--	--	--	--	--	--	--	---	--	--

• The 16 <sup>th</sup> Cycle Projects (Now being selected)											
--	--	--	--	--	--	--	--	--	--	--	--

**DRF Goal 5 – National planning and budgeting processes promote strong gender institutional accountability and commitments for gender equality**

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
Mid Term Project <b>Review</b>  Regional Programme on Improving Women’s Human Rights in Southeast Asia CEDAW SEAP Phase II (2011-2015)	Y	Outcome 5	ESEARO	SRO	SEA	N	ASEAN human rights bodies; Governments and NGOs	Jan – Mar 2014	80,000 USD	Pending	ToR of MTR Consultant will be developed in Q4 2013, and MTR can be conducted in early 2014

**MRF Goal 2: A culture of results-based programming, reporting, knowledge-management and evaluation comprehensively institutionalized across UN Women**

Monitoring of AWP indicators	Y	MRF Goal 2	MRF 42	SRO and COs	SRO and COs	N	UN Women staff	June and November 2012 (annual report)	<i>Staff time</i>	<i>Initiated</i>	
------------------------------	---	------------	--------	-------------	-------------	---	----------------	--	-------------------	------------------	--

**2a) EVALUATIONS managed by the Country/ Sub-regional/ Regional Office e.g. outcome, thematic, programme evaluations**

etc.

**DRF Goal 5 – National planning and budgeting processes promote strong gender institutional accountability and commitments for gender equality**

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
Final Project Evaluation  Regional Project on Regional mechanism to Protect Women's Human Rights in Southeast Asia	Y	Outcome 5	ESEARO	SRO	SEA	N	ASEAN human rights bodies; Governments and NGOs	January – March 2014	80,000 USD	<i>Moved to 2014</i>	After discussing in the Project Committee with the donor.

**MRF Goal 2: A culture of results-based programming, reporting, knowledge-management and evaluation comprehensively institutionalized across UN Women**

Gender mainstreaming evaluation	N	MRF Goal 2	MRF 42	SRO and COs	SRO and COs	N	UN Women Staff and partners (TBD according to the inception)	2014	TBD	<i>Pending</i>	This evaluation has been discussed with COs. No implementation in 2013. Clarified after 2014-2017 Strategic Plans.
---------------------------------	---	------------	--------	-------------	-------------	---	--	------	-----	----------------	--

**2b) Other EVALUATIONS in which Country/ Sub-regional/ Regional Office is involved but NOT managing, e.g. evaluations managed by HQ Evaluation Office, Trust Fund on VAW, UNDEF, donors etc.**

### DRF Goal 1 – Women’s increased leadership and participation in the decisions that affect their lives

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
Evaluation of Partnership for Prevention Regional Joint Programme for Gender-based Violence Prevention in Asia and the Pacific	N	<b>SP Goal 3</b>	DRF 3	P4P Secretariat in UNDP (as managing agent of the JP)	Asia and the Pacific	Y	UNDP, UNFPA, UNV, UN Women		USD 75,000; UN Women contributed USD 30,000		UN Women contributed to this evaluation in terms of financial, human and technical resources.
Evaluation of <b>China FGE</b> implementation Programme <b>ESEA<sup>14</sup> (Mid-term evaluation)</b>	Y (FGE)	*China FGE programme: UNW SP Outcome 1.1 – Output 1.1a	ESEA	ESEA & China CO	China	Y	Grantees & their partners.	Programme ends in Dec. 2014.  There will be a mid-term evaluation starting end 2012 and a final evaluation in 2014.	The FGE <b>grantee</b> has received grants for this purpose and will manage these evaluations.	On-going	

### DRF Goal 3 – Preventing violence against women and girls and expanding access to victims/ survivor services

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion )	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
------------------------------	------------------	--	----------------------------------	-----------------------------------	-------------------------------	--	------------------	-----------------------------------	--	--	---------

<sup>14</sup> Ibid.

UNCT TF Project in Thailand: The Operational Aspects of Every Home a Safe home: Supporting Thailand Towards Effective Implementation of Protection of Domestic Violence Victims Act BE2550 (2007)	Y	UN Women SP DRF Goal 3	East and South East Asia AWP	Evaluation is to be conducted by external evaluator under guidance of CO, UNCT, ESEA SRO and UNTF HQ	SRO	N	External Evaluator	December 2012	US\$ 30,000		*As per UNTF Policy, since cycle 13 the Grantees are requester to sent a side of 10% of total grant for Monitoring and external independent evaluative
UNCT TF in Indonesia: The Operational Aspects of a Combating Violence against Women and Girls in Papua Province in Indonesia	Y	UN Women SP DRF Goal 3	East and South East Asia AWP	Evaluation is to be conducted by external evaluator under guidance of CO, UNCT, ESEA SRO and UNTF HQ	SRO	N	External Evaluator	December 2013	US\$ 62,000		*As per UNTF Policy, since cycle 13 the Grantees are requester to sent a side of 10% of total grant for Monitoring and external independent

											<i>evaluative</i>
<b>3) RESEARCH Activities undertaken by the Country/ Sub-regional/ Regional Office with regard to the monitoring and evaluation needs of the Annual Work Plans</b>											
<b>DRF Goal 3 – Preventing violence against women and girls and expanding access to victims/ survivor services</b>											
Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
Upscale research into replicable methodology useful costing studies	N	Outcome 3.2	SRO	SRO	SRO	Y, TBC	Regional Thematic Working Group...	April 2012	TBC	Ongoing	

## Annex 2: Evaluation Justification Matrix (UN Women managed evaluations only)

List of selected evaluation	Criteria used for the selection	Potential evaluability	Intended use of evaluation findings
Final Project Evaluation  Regional Project on Regional mechanism to Protect Women's Human Rights in Southeast Asia	Mandatory	Evaluability is high because an intensive mid-term review was conducted.	SRO, COs, CIDA, Governments, Civil Societies, ASEAN etc. to discuss the future planning of the project.

# MER Plans of Project Offices under ESEARO

# Thailand

2012

**1) MONITORING activities undertaken by the Country/ Sub-regional/ Regional Office e.g. Partner visits, (Repeat) Baselines, Reviews, UN Women Annual Report, Annual Programme and UNDAF Review Process etc.**

**DRF Goal 1 - To increase women's leadership and participation in the decisions that affect their lives**

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated - ongoing - completed)	Remarks
Monitoring visits to the Gender and Flood Project	N	UNDAF Outcome 4 under the Joint Partnership on Human Rights and Access to Justice/UN Women SP DRF Goal 1	SRO AWP 1.1.1	CO	CO Thailand	N	Ministry of Social Development and Human Security (as NWM), NGO partners	January 2012- May 2012	1,000 USD	On-going	
Monitoring visits to the project to support action plan on WIP and capacity building of women at the	N	UNDAF Outcome 4 under the Joint Partnership on Human Rights and Access to	SRO AWP 1.1.1	CO	CO Thailand	N	Ministry of Social Development and Human	May 2012- April 2013	1,000 USD	Initiated	



local level		Justice/UN Women SP DRF Goal 1					Security (as NWM), NGO partners				
-------------	--	--------------------------------	--	--	--	--	---------------------------------	--	--	--	--

**DRF Goal 3 – Preventing violence against women and girls and expanding access to victims/ survivor services**

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
“Support for HIV affected Women from Sexual Violence (SHAW)” Implemented by Raks Thai Foundation	Y	UNDAF Outcome 4 under the Joint Partnership on Human Rights and Access to Justice  UN Women SP DRF Goal 3	SRO AWP Output 3.2.1	CO	CO Thailand and SRO UNTF Focal Point	N	Ministry of Socail Development and Human Security, Ministry of Public Health, NGO partners, the Province of Phang Nga, the Bangkok Metropolitan Administration	Entire year of 2012	CO: 1,000 USD  Grantee: US\$2,500 (RaksThai)	Ongoing	*As per UNTF Policy, since cycle 13 the Grantees are requester to sent a side of 10% of total grant for Monitoring and external independent evaluative  Cross-referenced with SRO MER
UN Country Team Projects: Thailand	Y	UNDAF Outcome 4	SRO AWP	CO	CO Thailand and SRO	Y (other participating	Ministry of Social	January –	UNTF	Ongoing	*As per UNTF Policy, since

(Every Home a Safe home: Supporting Thailand Towards Effective Implementation of Protection of Domestic Violence Victims Act BE2550 (2007)		under the Joint Partnership on Human Rights and Access to Justice  UN Women SP DRF Goal 3	Output 3.2.1		UNTF Focal Point	UN Agencies: UNDP, UNFPA)	Development and Human Serity, National AIDS Commission, NGO partners, UN Participating Agencies: UNDP and UNFPA	May 2012	Funding: USD 4,0000		cycle 13 the Grantees are requester to sent a side of 10% of total grant for Monitoring and external independent evaluative  Cross-referenced with SRO MER	
Stocktaking of UN Agencies and Government Activities related to VAW and the Outcomes of UNiTE Campaign (as part of the Thailand UNiTE Action Plan led by UN Women and the NWM)	N	UNDAF Outcome 4 under the Joint Partnership on Human Rights and Access to Justice  UN Women SP DRF Goal 3	SRO AWP Output 3.1.1	CO	CO Thailand	Y, Other participating UN agencies	Ministry of Social Development and Human Security, Office of Attorney-General, Ministry of Educaiton, Ministry of Justice, Office of Judiciary, the Police, particiapti ng UN	May 2012- November 2013	USD 1,000	Initiated		

							Agencies				
Review and capturing of lessons learned for future planning and monitoring of activities	N	UNDAF Outcome 4 under the Joint Partnership on Human Rights and Access to Justice  UN Women SP DRF Goal 3	SRO AWP Outputs 3.1.1, 3.2.1	CO	CO Thailand	Y, Other participating UN agencies	Ministry of Social Development and Human Security, Office of Attorney-General, Ministry of Education, Ministry of Justice, Office of Judiciary, the Police, participating UN Agencies	Q3 2012	USD 1,000	Initiated	

**DRF Goal 5 – National planning and budgeting processes promote strong gender institutional accountability and commitments for gender equality**

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
Midterm review  Thailand National Component of the Regional	Y	UNDAF Outcome 1-3 under the Joint Partnership on Human Rights	SRO AWP Output 5.2.1	SRO	CO Thailand	N	ASEAN human rights bodies; Government	March - June 2012	CO Staff Time to Coordinate	Ongoing	Cross-referenced with SRO MER

Project on Regional mechanism to Protect Women's Human Rights in Southeast Asia		and Access to Justice  UN Women SP DRF Goal 5					nts and NGOs				
Baselines for the Thailand National Component of the Regional Programme Improving Women's Rights in Southeast Asia	Y	UNDAF Outcome 1-3 under the Joint Partnership on Human Rights and Access to Justice  UN Women SP DRF Goal 5	SRO AWP Output 5.2.1	SRO	CO Thailand	N	ASEAN human rights bodies; Governments and NGOs	March - June 2012	CO Staff Time to Coordinate	Ongoing	Cross-referenced with SRO MER

**MRFGoal 2: A culture of results-based programming, reporting, knowledge-management and evaluation comprehensively institutionalized across UN Women**

Refining AWP indicators and collecting baseline data (Thailand component of the SRO AWP)	Y	MRF Goal 2	MRF 42	SRO and CO	SRO and CO	N	UN Women staff	March – June 2012	USD 2,000	On-going	Cross-referenced with SRO MER
Monitoring of AWP indicators	Y	MRF Goal 2	MRF 42	SRO and CO	SRO and COs	N	UN Women staff	September 2012 and November 2012 (annual report)	Staff time	Initiated	

**2b) Other EVALUATIONS in which Country/ Sub-regional/ Regional Office is involved but NOT managing, e.g. evaluations**

managed by HQ Evaluation Office, Trust Fund on VAW, UNDEF, donors, etc.

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated - ongoing - completed)	Remarks
------------------------------	------------------	--	----------------------------------	-----------------------------------	-------------------------------	--	------------------	----------------------------------	--	--	---------

**DRF Goal 3 – Preventing violence against women and girls and expanding access to victims/ survivor services**

<i>UNCT TF Project in Thailand: The Operational Aspects of Every Home a Safe home: Supporting Thailand Towards Effective Implementation of Protection of Domestic Violence Victims Act BE2550 (2007)</i>	Y	<i>UN Women SP DRF Goal 3</i>	<i>East and South East Asia AWP</i>	<i>Evaluation is to be conducted by external evaluator under guidance of CO, UNCT, ESEA SRO and UNTF HQ</i>	<i>SRO</i>	<i>N</i>	<i>External Evaluator</i>	<i>December 2012</i>	<i>US\$ 39,965</i>		<i>*As per UNTF Policy, since cycle 13 the Grantees are requester to sent a side of 10% of total grant for Monitoring and external independent evaluative</i>
--	---	-------------------------------	-------------------------------------	---	------------	----------	---------------------------	----------------------	--------------------	--	---

**DRF Goal 3 – Preventing violence against women and girls and expanding access to victims/ survivor services**

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated - ongoing - completed)	Remarks
------------------------------	------------------	--	----------------------------------	-----------------------------------	-------------------------------	--	------------------	----------------------------------	--	--	---------

UNTF Project in Thailand  Evaluation of the project "Support for HIV affected Women from Sexual Violence (SHAW)" Implemented by Raks Thai Foundation	Y	UNDAF Outcome 4 under the Joint Partnership on Human Rights and Access to Justice  UN Women SP DRF Goal 3	SRO AWP Output 3.2.1	Evaluation is to be conducted by external evaluator under guidance of CO, ESEA SRO and UNTF HQ	CO and SRO UNTF Focal Point	N	External Evaluator	Q4 2011 – Q1 2012.	US\$ 7,500 UNTF Grantee	The evaluation report is expected to be submitted by the end of March 2012	*As per UNTF Policy, since cycle 13 the Grantees are requester to sent a side of 10% of total grant for Monitoring and external independent evaluative  Cross-referenced to the SRO MER
<i>UNCT TF Project in Thailand: Every Home a Safe home: Supporting Thailand Towards Effective Implementation of Protection of Domestic Violence Victims Act BE2550 (2007)</i>	Y	UNDAF Outcome 4 on Gender Equality under the Joint Partnership on Human Rights and Access to Justice	SRO AWP Output 3.2.1	<i>Evaluation is to be conducted by external evaluator under guidance of CO, UNCT, ESEA SRO and UNTF HQ</i>	CO and SRO UNTF Focal Point	N	<i>External Evaluator</i>	<i>December 2012</i>	<i>US\$ 99,965 UNTF Grantee</i>		<i>*As per UNTF Policy, since cycle 13 the Grantees are requester to sent a side of 10% of total grant for Monitoring and external independent evaluative  Cross-referenced to the SRO MER</i>

**3) RESEARCH Activities undertaken by the Country/ Sub-regional/ Regional Office with regard to the monitoring and**

evaluation needs of the Annual Work Plans

**DRF Goal 2 - To increase women's access to economic empowerment and opportunities**

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
Study on Social Protection from a Gender Perspective, with particular focus on women in the formal sector and in the working age	N	UNPAF Outcome 1 under the Joint Partnership on Social Protection  UN Women SPF	SRO AWP 2.1.1	CO	Thailand	N	Ministry of Social and Human Security, Ministry of Labour, Thailand Development Research Institute, Naitnoal Health Research Office, the UNCT Joint Team on Social Protection	May – December 2012	USD 15,000 Core Fund	Initiated	

### DRF Goal 3 – Preventing violence against women and girls and expanding access to victims/ survivor services

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
Study on the perceptions and attitudes of young people on violence against women and girls and Thailand	N	UNDAF Outcome 4 on Gender Equality under the Joint Partnership on Human Rights and Access to Justice  UN Women DRF Goal 3	SRO AWP 3.1.1  CO	CO	CO and SRO	N	Ministry of Education Thailand	November 2011-July 2012	40,000 USD	Ongoing	Cross-referenced to the SRO MER

### DRF Goal 5 – National planning and budgeting processes promote strong gender institutional accountability and commitments for gender equality

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
Thailand National Component of the Assessments of the NGO reporting	N	UNDAF Outcome 1-3 under the Joint Partnership on Human Rights	SRO AWP 5.2.1	SRO	CO and SRO	N	NGOs	March 12- June 12	Staff time to support the research	Ongoing	Cross-referenced to the SRO MER



processes		and Access to Justice  UN Women DRF Goal 5									
Thailand National Component of the Research on access to justice for women in plural legal systems	Y	UNDAF Outcome 1-3 under the Joint Partnership on Human Rights and Access to Justice  UN Women DRF Goal 5	SRO 5.2.1 AWP	SRO	CO and SRO	N	Ministry of Justice, Supreme Court, Judiciary, Academic Institutions, NGOs working on justice	June 12 – December 13	Staff time to support the research	To be initiated	Cross-referenced to the SRO MER

**MRFGoal 1: To drive more effective and efficient United Nations system coordination and strategic partnerships on gender equality and women’s empowerment**

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
------------------------------	------------------	--	----------------------------------	-----------------------------------	-------------------------------	--	------------------	----------------------------------	--	--	---------

UNCT Gender Scorecard	N	MRF Goal 1	SRO MRF Output 1.1	CO	CO	Y, with the UNCT	Thailand UNCT	May – August 2012	8,000 USD	initiated	
UNPAF Annual Reviews	Y	MRF Goal 1	SRO MRF Output 1.1	CO	CO	Y, with the UNCT	Thailand UNCT	End of 2012	Staff time	initiated	

## 2013

**1) MONITORING activities undertaken by the Country/ Sub-regional/ Regional Office e.g. Partner visits, (Repeat) Baselines, Reviews, UN Women Annual Report, Annual Programme and UNDAF Review Process etc.**

### DRF Goal 1 – Women’s increased leadership and participation in the decisions that affect their lives

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
Monitoring visits to the project to support action plan on WIP and capacity building of women at the local level	N	UNDAF Outcome 4 under the Joint Partnership on Human Rights and Access to Justice/UN Women SP DRF Goal 1	SRO AWP 1.1.1	CO	CO Thailand	N	Ministry of Social Development and Human Security (as NWM), NGO partners	May 2012- April 2013	1,000 USD	Initiated	

### DRF Goal 3 – Preventing violence against women and girls and expanding access to victims/ survivor services

Title & Type of	Mandatory	Relevant	Relevant	Office to	Region, Sub	Joint MER	Key	Planned	Budget	Status (pending	Remarks
-----------------	-----------	----------	----------	-----------	-------------	-----------	-----	---------	--------	-----------------	---------

MER activity	(Y/ N)	UNDAF Outcome/ UN Women SP Goal and Outcome	Country/ SRO AWP Output	manage the MER activity	Region or Country	activity (Y/ N, indicate partners)	Stakeholders	Dates (start-completion )	(US\$) for MER activity/ Sources of Funding	- initiated – ongoing - completed)	
Stocktaking of UN Agencies and Government Activities related to VAW and the Outcomes of UNiTE Campaign (as part of the Thailand UNiTE Action Plan led by UN Women and the NWM)	N	UNDAF Outcome 4 under the Joint Partnership on Human Rights and Access to Justice  UN Women SP DRF Goal 3	SRO AWP Output 3.1.1	CO	CO Thailand	Y, Other participating UN agencies	Ministry of Social Development and Human Security, Office of Attorney-General, Ministry of Education, Ministry of Justice, Office of Judiciary, the Police, participating UN Agencies	May 2012- November 2013	USD 1,000	Initiated	
Review and capturing of lessons learned for future planning and monitoring of activities	N	UNDAF Outcome 4 under the Joint Partnership on Human Rights and Access to Justice  UN Women SP DRF Goal 3	SRO AWP Outputs 3.1.1, 3.2.1	CO	CO Thailand	Y, Other participating UN agencies	Ministry of Social Development and Human Security, Office of Attorney-General, Ministry of	2013	USD 1,000	Initiated	

							Educaiton, Ministry of Justice, Office of Judiciary, the Police, particiapti ng UN Agencies				

**MRFGoal 1: To drive more effective and efficient United Nations system coordination and strategic partnerships on gender equality and women's empowerment**

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion )	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
UNPAF Annual Reviews	Y	MRF Goal 1	SRO MRF Output 1.1	CO	CO	Y, with the UNCT	Thailand UNCT	End of 2012 and End of 2013	Staff time	initiated	

**2a) EVALUATIONS managed by the Country/ Sub-regional/ Regional Office e.g. outcome, thematic, programme evaluations etc.**

**DRF Goal 5 – National planning and budgeting processes promote stron gender institutional accountability and commitments for gender equality**

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks

**2b) Other EVALUATIONS in which Country/ Sub-regional/ Regional Office is involved but NOT managing, e.g. evaluations managed by HQ Evaluation Office, Trust Fund on VAW, UNDEF, donors etc.**

# Philippines

2012-2013											
1) MONITORING activities undertaken by the Country/ Sub-regional/ Regional Office e.g. Partner visits, (Repeat) Baselines, Reviews, UN Women Annual Report, Annual Programme and UNDAF Review Process etc.											
Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N,	Key Stakeholders	Planned Dates (start-completi	Budget (US\$) for MER activity/	Status (pending - initiated - ongoing - completed)	Remarks

		<b>Goal and Outcome</b>				<b>indicate partners )</b>		<b>n)</b>	<b>Sources of Funding</b>		
Baselines for AWP:  1. Mapping activities and baseline collection on indigenous women groups' acces to justice and claim-making under Magna Carta of Women and Indigenous Peoples' Rights Act (IPRA), as part of CEDAW SEAP Phase 2 programme	Y	UN Women SP Goals 5, UNDAF Outcome 3 (Democratic Governance)	ESEARO	Philippines	Philippines (under ESEARO work plan)	N	Government and NGOs	August-October, 2012	1. CEDAW SEAP Phase 2 Workplan for 2012-  \$10,000	Not yet initiated	
2. Mapping of entry points for women migrant workers' participation in Local development planning	N	UN Women SP Goal 2, UNDAF Outcome 2 and 3	ESEARO	Philippines	Philippines	N	advocates, women migrant workers' groups)		Philippine core funds (Migration)  \$4,000	Not yet initiated	

3. Monitoring of AWP  Quarterly monitoring and observation of partners' activities on WPS, GRB, and CEDAW SEAP	Y	SP Goals 2,4,5  UNDAF  Outcome 3	ESEARO	Philippines	Philippines	N	Government and NGOs	Ongoing	Philippine core funds (Women, Peace and Security)  \$1,500	Ongoing	
4. Monitoring and observation of partners' activities	Y	SP Goal 2, UNDAF Outcome 2	ESEARO	Philippines	Philippines	N	Government and NGOs	Ongoing	2. Philippine core funds (Migration)  \$1,000	Ongoing	
5. Status update and generate measures for collecting descriptive baseline on women's access to justice (through the National Forum on Access to Justice)	N										
2a) EVALUATIONS managed by the Country/ Sub-regional/ Regional Office e.g. outcome, thematic, programme evaluations etc.											
NONE											
3) RESEARCH Activities undertaken by the Country/ Sub-regional/ Regional Office with regard to the monitoring and evaluation needs of the Annual Work Plans											
Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN	Relevant Country/ SRO AWP Output	Office to manage the MER	Region, Sub Region or Country	Joint MER activity (Y/ N,	Key Stakeholders	Planned Dates (start-	Budget (US\$) for MER	Status (pending - initiated – ongoing -	Remarks

		<b>Women SP Goal and Outcome</b>		<b>activity</b>		<b>indicate partners)</b>		<b>completion)</b>	<b>activity/Sources of Funding</b>	<b>completed)</b>	
1.Documentation and Research on Women's Participation in Conflict Resolution and Peace Building	N	SP Goal 4, UNDAF Outcome 3	ESEARO	Philippines	Philippines	N	Government and CSOs	July to October	Philippine core funds (women, peace and security)  \$10,000	Not yet initiated	
2. Participatory action research to document good practices in gender-responsive reintegration	N	SP Goal 2, UNDAF Outcome 2	ESEARO	Philippines	Philippines	N	Government and CSOs	Phase 1, March to May 2012, Phase 2, June to August, 2012	Non-core funds (Spanish funds for Migration programme) and Philippine core funds for migration  \$40,000	Phase 1 nearing completion, Phase 2 not yet initiated	
3. Rapid Appraisal of Middle East and North African Crisis' impact on WMW	N	SP Goal 2, UNDAF Outcome 2	ESEARO	Philippines	Philippines	N	Government and CSOs	November 2011 to March 2012	Philippine core funds for migration, 2011 and 2012  \$9,083.03	Completed	



4. Mapping of initiatives and perspectives on Gender-Responsive Budgeting	N	SP Goal 5, UNDAF Outcome 3 UNDAF Outcome 2	ESEARO	Philippines	Philippines	N	Government and CSOs	August 2012- July2013	\$3,000	To be initiated	
5. Research on Access to Justice under indigenous justice system	N	SP Goal 5, UNDAF Outcome 3	ESEARO	Philippines	Philippines	N	Government and CSOs	October to December  (formulation of framework)	\$8,000	To be initiated	

## Indonesia

2012-2013											
1) MONITORING activities undertaken by the Country/ Sub-regional/ Regional Office e.g. Partner visits, (Repeat) Baselines, Reviews, UN Women Annual Report, Annual Programme and UNDAF Review Process etc.											
CEDAW SEAP											
Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks

Baselines for AWP	Y	Outcomes 2,3,4,5	ESEARO	Indonesia	Indonesia	N	Governments and NGOs	June-August 2012	3,000 Non-core funding	Ongoing	
Monitoring of AWP	Y	Outcomes 2,3,4,5	ESEARO	Indonesia	Indonesia	Y for JP on EAW in Papua; N for others	Governments and NGOs	Ongoing	12,000 non core 3,000 core	Ongoing	
2a) EVALUATIONS managed by the Country/ Sub-regional/ Regional Office e.g. outcome, thematic, programme evaluations etc.											
Women, Peace and Security in Indonesia	N but at request of donor	Outcome 4	ESEARO	Indonesia	Indonesia	N	Governments and NGOs	Mid-term 2013; Final 2015	50,000	To be initiated	
3) RESEARCH Activities undertaken by the Country/ Sub-regional/ Regional Office with regard to the monitoring and evaluation needs of the Annual Work Plans											
Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated - ongoing - completed)	Remarks
Assessments of the government and NGO reporting processes	Y	Outcomes 2,3,4,5	SRO	Indonesia	Indonesia	N	Government and CSOs	Ongoing	Same as above - monitoring	Ongoing	
Review of social protection policies	NA	Outcome 2	SRO	Indonesia	Indonesia	N	Government, CSOs	Jan-August	25,000	Ongoing	

for informal workers							and private sector	2012			
Quantitative survey on VAW and costing of integrated services	NA	Outcome 3	SRO	Indonesia	Indonesia (Jakarta, Jogjakarta, and Papua)	Y part of regional JP P4P; and regional VAW The Change Project, coordinated Partners for Prevention (P4P), UN Joint Regional Programme on the Prevention of VAW (partners: UNDP, UNFPA, UNWomen and UNV)programe	UN partners, government partners, NGOs, research institutes, bi-lateral donors	April 2012 – March 2013	270,000 non core	To be initiated	

## Annex 2: Evaluation Justification Matrix

List of selected evaluation	Criteria used for the selection	Potential evaluability	Intended use of evaluation findings
-----------------------------	---------------------------------	------------------------	-------------------------------------

Women, Peace and Security	Request from donor	Indonesia CO will enhance on evaluability by setting baseline data, refining a log frame and systhesising monitoring during the project implementation.	To build ongoing work on women, peace and security in Indonesia
---------------------------	--------------------	---	---

# China

<b>2012</b>											
1) MONITORING activities undertaken by the Country/ Sub-regional/ Regional Office e.g. Partner visits, (Repeat) Baselines, Reviews, UN Women Annual Report, Annual Programme and UNDAF Review Process etc.											
<b>China Gender Facility for Research and Advocacy (CGF)</b>											
Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF	Relevant Country/ SRO	Office to manage	Region, Sub Region or	Joint MER activity	Key Stakehold	Planned Dates	Budget (US\$) for	Status (pending - initiated -	Remarks

		Outcome/ UN Women SP Goal and Outcome	AWP Output	the MER activity	Country	(Y/ N, indicate partners)	ers	(start-completion)	MER activity/ Sources of Funding	ongoing - completed)	
Field visits	N	UN Women SP DRF Goal 2 and 3  UNDAF Outcome 1.2, 1.3,1.5,2.1,2.2, 2.2.3 and 2.4  (CGF 5 <sup>th</sup> batch projects only)	China /SRO AWP Output 1.1, 1.2 and 3.2	China CO	China	N	Grantees and donors	On-going through the year	USD \$ 11,650  CGF, Non-core funding	On-going	
<b>FGE</b>											
Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
Monitoring of FGE Implementation Grants in ESEA <sup>15</sup>	Y (FGE)	*China FGE programme: UNW SP Outcome 1.1 – Output 1.1a	ESEA SRO and China CO.	China CO	China	Y	Grantees & their partners.	Completion China Dec 2014.	FGE Supplemental Funds	On-going	
<b>EVAW TF</b>											
Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of	Status (pending - initiated – ongoing - completed)	Remarks

<sup>15</sup> This information is consistent with the SRO MER plan.

		<b>Outcome</b>							<b>Funding</b>		
Monitoring of the Preventing and Responding to Domestic Violence in China through a Multi-sectoral Approach Joint Programme  Including joint monitoring mission (field visit) from UN and national partners in Q2-3 2012.	Y	UN Women SP DRF Goal 3	East and South East Asia AWP	East and Southeast Asia SRO	China CO (pluss Cambodia, Thailand, Indonesia, Vietnam and the coming 16 <sup>th</sup> Cycle selected projects)	N	UNTF Grantees, Involving Ministries and UNCTs	Entire year of 2012	SRO: US\$30,000 Core Extra Budgetary  UNTF Grantees' budget:  US\$64,925 (UNCT China)	Ongoing	*As per UNTF Policy, since cycle 13 the Grantees are requester to sent a side of 10% of total grant for Monitoring and external independent evaluative



Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks

**2a) EVALUATIONS managed by the Country/ Sub-regional/ Regional Office e.g. outcome, thematic, programme evaluations etc.**

Title & Type of	Mandatory	Relevant	Relevant	Office to	Region, Sub	Joint MER	Key	Planned	Budget	Status (pending	Remarks
-----------------	-----------	----------	----------	-----------	-------------	-----------	-----	---------	--------	-----------------	---------

MER activity	(Y/ N)	UNDAF Outcome/ UN Women SP Goal and Outcome	Country/ SRO AWP Output	manage the MER activity	Region or Country	activity (Y/ N, indicate partners)	Stakeholders	Dates (start-completion)	(US\$) for MER activity/ Sources of Funding	- initiated – ongoing - completed)	
<b>China Gender Facility for Research and Advocacy (CGF)</b>											
CGF external evaluation	Y	UN Women SP DRF Goal 1, 2, 3 and 5  UNDAF Outcome 1.5,2.1,2.2,2.3 and 2.4  (Covered CGF 3 <sup>rd</sup> , 4 <sup>th</sup> and 5 <sup>th</sup> batches of projects)	China –Goals 1, 2,3, and 5	China CO	China	Y	Donors, TAC members and grantees	Completion by Early April 2012	USD \$ 18,894  Non-core funding	On-going	
2b) Other EVALUATIONS in which Country/ Sub-regional/ Regional Office is involved but NOT managing, e.g. evaluations managed by HQ Evaluation Office, Trust Fund on VAW, UNDEF, donors, etc.											
<b>FGE</b>											
Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
Evaluation of China FGE implementation Programme ESEA <sup>16</sup>	Y (FGE)	*China FGE programme: UNW SP Outcome 1.1 – Output 1.1a	ESEA	ESEA & China CO	China	Y	Grantees & their partners.	Programme ends in Dec. 2014.  There will be a mid-	The FGE <u>grantee</u> has received grants for this purpose and will	2012 & 2014	

<sup>16</sup> Ibid.

								term evaluation starting end 2012 and a final evaluation in 2014.	manage these evaluations.		
<b>EVAW TF</b>											
<b>Title &amp; Type of MER activity</b>	<b>Mandatory (Y/ N)</b>	<b>Relevant UNDAF Outcome/ UN Women SP Goal and Outcome</b>	<b>Relevant Country/ SRO AWP Output</b>	<b>Office to manage the MER activity</b>	<b>Region, Sub Region or Country</b>	<b>Joint MER activity (Y/ N, indicate partners)</b>	<b>Key Stakeholders</b>	<b>Planned Dates (start-completion)</b>	<b>Budget (US\$) for MER activity/ Sources of Funding</b>	<b>Status (pending - initiated – ongoing - completed)</b>	<b>Remarks</b>
<i>UNCT TF Project in China<sup>17</sup>: The Operational Aspects of the Preventing and Responding to Domestic Violence through a Multi-sectoral Approach Programme in China</i>	Y	<i>UN Women SP DRF Goal 3</i>	<i>East and South East Asia AWP</i>	<i>Evaluation is to be conducted by external evaluator under guidance of CO, UNCT, ESEA SRO and UNTF HQ</i>	<i>SRO</i>	<i>N</i>	<i>External Evaluator</i>	<i>June 2012</i>	<i>US\$ 21,025U NTF Grantee</i>  <i>Total budget of 42,068 USD under Joint Programme for external evaluation according to 2012 AWP</i>		<i>*As per UNTF Policy, since cycle 13 the Grantees are requester to sent a side of 10% of total grant for Monitoring and external independent evaluativ</i>

<sup>17</sup> Ibid.



											e
--	--	--	--	--	--	--	--	--	--	--	---

**3) RESEARCH Activities undertaken by the Country/ Sub-regional/ Regional Office with regard to the monitoring and evaluation needs of the Annual Work Plans**

**China Gender Facility for Research and Advocacy (CGF)**

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated - ongoing - completed)	Remarks
Research studies conducted by CGF's 5th batch project grantees	Y	UN Women SP DRF Goal 2 and 3  UNDAF Outcome 1.2, 1.3,1.5,2.1,2.2, 2.3 and 2.4  (CGF 5 <sup>th</sup> batch projects only)	China /SRO AWP Output 1.1, 1.2 and 3.2	China CO	China	N	Grantees and donors	On-going through this year	USD \$ 92,049  Non-core funding	On-going	

**China Gender Facility for Research and Advocacy (CGF)**

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of	Status (pending - initiated - ongoing - completed)	Remarks
------------------------------	------------------	--	----------------------------------	-----------------------------------	-------------------------------	--	------------------	----------------------------------	--	--	---------

										Outcome			Funding
2013													
1) MONITORING activities undertaken by the Country/ Sub-regional/ Regional Office e.g. Partner visits, (Repeat) Baselines, Reviews, UN Women Annual Report, Annual Programme and UNDAF Review Process etc.													
FGE													
Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated - ongoing - completed)	Remarks		
Monitoring of FGE Implementation Grants in ESEA <sup>18</sup>	Y (FGE)	China FGE programme: UNW SP Outcome 1.1 – Output 1.1a	ESEA SRO and China CO.	China CO	China	Y	Grantees & their partners.	Completion in China Dec 2014.	FGE Supplemental Funds	On-going			
EVAW TF													
Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated - ongoing - completed)	Remarks		
Monitoring of the UNTF Projects. The	Y	UN Women SP DRF Goal 3	East and South East	East and Southeast	Country offices in	N	External Evaluator	Entire year of	SRO: Approximat	Ongoing	*As per UNTF		

<sup>18</sup> Ibid.

active projects are <sup>19</sup> :			Asia AWP	Asia SRO	East and Southeast Asia			2013	ely US\$ 30,000 Core Extra Budgetary		Policy, since cycle 13 the Grantees are requester to sent a side of 10% of total grant for Monitoring and external independent evaluative
<ul style="list-style-type: none"> <li>“Against Sexual Violence to Rural Left-behind Girls ” Implemented by Beijing Cultural Development Center for Rural Women</li> <li>The 16<sup>th</sup> Cycle Projects (Now being selected)</li> </ul>									UNTF Grantees’ budget: TBC		

2a) EVALUATIONS managed by the Country/ Sub-regional/ Regional Office e.g. outcome, thematic, programme evaluations etc.

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
------------------------------	------------------	--	----------------------------------	-----------------------------------	-------------------------------	--	------------------	----------------------------------	--	--	---------

2b) Other EVALUATIONS in which Country/ Sub-regional/ Regional Office is involved but NOT managing, e.g. evaluations managed by HQ Evaluation Office, Trust Fund on VAW, UNDEF, donors etc.

FGE

Title & Type of	Mandatory	Relevant	Relevant	Office to	Region, Sub	Joint MER	Key	Planned	Budget	Status (pending	Remarks
-----------------	-----------	----------	----------	-----------	-------------	-----------	-----	---------	--------	-----------------	---------

<sup>19</sup> Ibid.

MER activity	(Y/ N)	UNDAF Outcome/ UN Women SP Goal and Outcome	Country/ SRO AWP Output	manage the MER activity	Region or Country	activity (Y/ N, indicate partners)	Stakeholders	Dates (start-completion)	(US\$) for MER activity/ Sources of Funding	- initiated – ongoing - completed)	
Evaluation of China FGE implementation Programme ESEA <sup>20</sup>	Y (FGE)	*China FGE programme: UNW SP Outcome 1.1 – Output 1.1a	ESEA	ESEA & China CO	China	Y	Grantees & their partners.	Programme ends in Dec. 2014.  There will be a mid-term evaluation starting end 2012 and a final evaluation in 2014.	The FGE <u>grantee</u> has received grants for this purpose and will manage these evaluations.	2014	
<b>EVAW TF</b>											
Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks

<sup>20</sup> *ibid.*

UNTF Project in China <sup>21</sup>  Evaluation of the project "Against Sexual Violence to Rural Left-behind Girls" Implemented by Beijing Cultural Development Center for Rural Women	Y	UN Women SP DRF Goal 3	East and South East Asia AWP	Evaluation is to be conducted by external evaluator under guidance of CO, ESEA SRO and UNTF HQ	SRO	N	External Evaluator	Q4 2013	US\$ 8,800 UNTF Grantee		*As per UNTF Policy, since cycle 13 the Grantees are requested to send a side of 10% of total grant for Monitoring and external independent evaluation
3) RESEARCH Activities undertaken by the Country/ Sub-regional/ Regional Office with regard to the monitoring and evaluation needs of the Annual Work Plans											
Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated - ongoing - completed)	Remarks
Research study: Vulnerability	N	UNDAF	UN Women SP	China CO	CO	Y, National Development	UN	May 2012-May	\$30-35,000 from Core	Pending (in	

<sup>21</sup> Ibid.

assessment of gendered effects and adaptation strategies towards climate change in rural China		Outcome 1.3	Goal 5			and Reform Commission, research institution (TBC)	partners	2013	allocation	consultations)	
--	--	-------------	--------	--	--	---	----------	------	------------	----------------	--

## Annex 2: Evaluation Justification Matrix

List of selected evaluation	Criteria used for the selection	Potential evaluability	Intended use of evaluation findings
CGF external evaluation	Mandatory	Currently the evaluation is on-going by collecting evidence. Evaluability seems to be high.	Reformulating of the project

# Lao PDR

## 2012-2013

1) MONITORING activities undertaken by the Country/ Sub-regional/ Regional Office e.g. Partner visits, (Repeat) Baselines, Reviews, UN Women Annual Report, Annual Programme and UNDAF Review Process etc.

### CEDAW SEAP

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
Baselines for AWP	Y	Outcomes 2,3,5	ESEARO	Lao	Lao	N	Governments and NGOs	June-August 2012	3,000 Non-core funding	Ongoing	
Monitoring of AWP	Y	Outcomes 2,3,5	ESEARO	Lao	Lao	Y for JP SELNA; N for others	Governments and NGOs	Ongoing	10,000 non core 2,000 core	Ongoing	

2a) EVALUATIONS managed by the Country/ Sub-regional/ Regional Office e.g. outcome, thematic, programme evaluations etc.

NONE

3) RESEARCH Activities undertaken by the Country/ Sub-regional/ Regional Office with regard to the monitoring and evaluation needs of the Annual Work Plans

Title & Type of MER activity	Mandatory (Y/ N)	Relevant UNDAF Outcome/ UN Women SP Goal and Outcome	Relevant Country/ SRO AWP Output	Office to manage the MER activity	Region, Sub Region or Country	Joint MER activity (Y/ N, indicate partners)	Key Stakeholders	Planned Dates (start-completion)	Budget (US\$) for MER activity/ Sources of Funding	Status (pending - initiated – ongoing - completed)	Remarks
Assessments of the government and NGO reporting processes	Y	Outcomes 2,35	SRO	Lao	Lao	N	Government and CSOs	Ongoing	Same as above – monitoring	Ongoing	

Perception survey of young people on VAW and quantitative survey on VAW (pending)	NA	Outcome 3	SRO	Lao	Lao	Y for quantitative survey (P4P)	Government and CSOs	August 2012- July2013	70,000 non core	To be initiated	



## **Annex 3: Definitions of monitoring, evaluation and research**

**Monitoring** Monitoring is a continuous management function that aims to provide regular information and early indications of progress, or lack thereof, in the achievement of intended results. Monitoring also includes ongoing review of progress made in implementing programme activities that are expected to lead to results and the tracking of the use of financial resources. It is mainly concerned with if the programme ‘is doing things right’ by asking two main questions

- i) Are we making progress on achieving the results that we said we wanted to achieve?
- ii) Are we taking the actions we said we would take to achieve the results?

**Example:** Surveys, including baseline surveys, field visits, consultations and reviews with stakeholders, findings from project and programme monitoring, financial monitoring in ATLAS, (mid-term) reviews, Annual Reports, the Annual Programme and UNDAF Review Processes.

### **Evaluation**

Evaluation is an assessment, as systematic and impartial as possible, of an activity, project, programme, strategy, policy, topic, theme, sector, operational area, institutional performance etc. It focuses on expected and achieved accomplishments, examining the results chain, processes, contextual factors and causality, in order to understand achievements or the lack thereof. It aims at determining the relevance, impact, effectiveness, efficiency and sustainability of the interventions and contributions of the organizations of the UN system. An evaluation should provide evidence-based information that is credible, reliable and useful, enabling the timely incorporation of findings, recommendations and lessons into the decision-making processes of the organizations of the UN systems and its members.

UN WOMEN evaluation is gender equality and human rights responsive. Firstly, this requires an assessment of the extent to which a programme being evaluated has been guided by organizational and system-wide objectives on gender equality and human rights and secondly, it requires both the integration of gender equality and human rights based approach in evaluation processes, approaches, methods and use<sup>22</sup>. While evaluation is concerned with if a programme ‘is doing things right’, it is also concerned if it ‘is doing the right things’, why and how the programme achieved its intended and unintended results, and whether there are better ways of achieving the results and sustainability<sup>23</sup>.

**Example:** UNDAF evaluation, impact evaluation, outcome evaluation, evaluability assessment, formative evaluation, summative evaluation, project evaluation, programme evaluation, policy evaluation, thematic and cluster evaluation, meta-evaluation.

### **Research**

(Social) research is a systematic and in depth analysis of social phenomena, designed to develop or contribute to knowledge. While UN Women may undertake a wide range of research as part of its programming, policy and intergovernmental support work, this document uses the term research specifically with reference to the monitoring and evaluation (data and information) needs of the Annual

---

<sup>22</sup> Ibid.

<sup>23</sup> UNIFEM Evaluation Policy 2009 (under review).

Work Plans. Evaluation makes use of traditional social science methods for data collection and analysis; however, while the purpose of social research is strictly the generation of empirical knowledge, the purpose of evaluation (usually shorter duration) is mainly to support management through organizational learning, accountability and decision-making – although it may and often does also contribute to knowledge generation. In this guidance we are referring to research as necessitated by the data and information needs of AWP monitoring and evaluation.

Country AWPs and individual programmes also often generate relevant research information on the situation of women and gender inequalities in the country, which should be used to measure progress and assess effectiveness.