

TEMPLATE – MONITORING, EVALUATION AND RESEARCH PLAN 2022-2026 [Updated]¹

Bangladesh Country Office²

i. Monitoring and Research Plan 2022-2026

Activity	UNSDCF Outcome /UN Women SP Outcome	SN Output/R elevant flagship program	Related indicator/ KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks from BWP (Nov 2022)	Update Q4 2022 (Dec 2022)	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
									Source	Amount				
MONITORING														
SN/AWP six-monthly/annual monitoring	All	All	All	Y, monitoring and Partners' reports, etc.	Tania Sharmin, Monitoring and Reporting Analyst	N/A	Semi-annual (June and December) and annual (December-January)	N/A	N/A	Staff time/TB C	Ongoing (all regular SN/AWP reporting has been consolidated into this new line)	Q1-Q2 and Q3 reporting completed in timely manner	Completed as per plan	Ongoing
Mid Term Review of BCO SN 2022-2026	All	All	All	Y, survey, Interview, etc.	Gitanjali Singh, CR	Govt, IP/RPs, DPs, UN, CSOs	Q3 2024 – Q4 2024	N/A	Core	USD 30,000				

¹ Updated BCO MERP now includes information on donor reporting, which is reflected on page 30

² A list of completed knowledge products for BCO can be found here: <https://unwomen.sharepoint.com/:x/s/roap/bangladesh/EYn3T5lvshxPuUGfI4QOF5sBxavuYx8P5UdsKKKCsOKAGA?e=sxGJhV&CID=2460B800-C41A-46A3-A1EE-8A1CD4A502AF&wdLOR=cFBD6C77F-B506-448A-838D-0C1CFA1068B9>

Activity	UNSDCF Outcome /UN Women SP Outcome	SN Output/Relevant flagship program	Related indicator/KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks from BWP (Nov 2022)	Update Q4 2022 (Dec 2022)	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
									Source	Amount				
UN Women Bangladesh Newsletter	All	All	2 Newsletters are published each year	Y, information/updates from Programme Units	Shararat Islam, Communications Analyst	N/A	Semi-annual (June and December)	N/A	Core	Staff time/ USD 300	Ongoing Newly added	Newsletter Volume-2 has been developed and is now waiting for senior management's clearance. Will be disseminated by Q1 2023	Semi-annual Newsletter Volume-1 has been developed and ready to be disseminated on 15 July 2023	Ongoing
WPS (CF SP4/SN Outcome 1.4)														
External Light Review – regional	CF SP4	SN Outcome 1.3, All output	All	Y, quarterly partner reports, donor reports, others as required	ROAP GPS	RPs, Govt	Q2 2022	Govt of Japan, DFAT	PVE	N/A	Completed	Completed.	Completed.	Completed.
HA in CXB (SN Outcome 1.5)														
Quarterly Biannual newsletters on UN Women's Rohingya response	N/A	SN Outcome 1.5, All Output	4-2 newsletters published each year	Y, monitoring and partners' reports	Silja Rajander, Head of Sub Office, Cox's Bazar	N/A	Q2 2023 Q4 2023 Q2 2024 Q4 2024 Q2 2025 Q4 2025	N/A	N/A	Staff time	Ongoing	Four (4) quarterly newsletters have been published in 2022 and	Q1 newsletter has been published in 2023.	Ongoing. This has been revised to biannual newsletter.

Activity	UNSDCF Outcome /UN Women SP Outcome	SN Output/Relevant flagship program	Related indicator/KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks from BWP (Nov 2022)	Update Q4 2022 (Dec 2022)	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
									Source	Amount				
												this is an ongoing activity.	Q2 and Q3 newsletter will be merged.	
RESEARCH														
Portfolio briefs on UN Women's programming on ERAW, WEE, DRR/CCA, GRG, WPS and Rohingya response in Bangladesh	All	All	N/A	Y, desk review	Shararat Islam, Communications Analyst	N/A	Q4 2022 Q1 2023 Q4 2023 Q2 2024 Q4 2024 Q2 2025 Q4 2025	N/A	N/A	N/A	Initiated Newly added	Six thematic briefs have been developed and will be published in Q1 2023	Completed. Six-thematic briefs have been published on UN Women's website in Q2 2023	
WEE (CF SP1/SN Outcome 1.1)														
Scoping study on national strategy/roadmap on women's economic empowerment	CF SP1	SN Output 1.1.1., 1.1.2, and 1.1.3	N/A	Y, desk review, FGDs/Interviews	Tapati Saha, Programme Analyst, WEE	MOWCA, MOLE	Q1 2022	N/A	Core	USD 15,000	Completed			
Study on women owned Small and Medium sized Enterprises (SMEs) in Bangladesh to advance women's economic empowerment in business with a focus	CF SP1	SN Output 1.1.1., 1.1.2, and 1.1.3	N/A	Y, primary and secondary data collection	Tapati Saha, Programme Analyst, WEE	MoWCA	Q4 2022-Q1 2023	N/A	Core	USD 15,000		In progress to be completed by Q1	Final draft of the report is ready for dissemination	Final draft is being revised based on management comments

Activity	UNSDCF Outcome /UN Women SP Outcome	SN Output/Relevant flagship program	Related indicator/KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks from BWP (Nov 2022)	Update Q4 2022 (Dec 2022)	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
									Source	Amount				
on grassroots women entrepreneurs														
Study on the potentials and barriers for the women's participation in construction sector and STEM based career in Bangladesh	N/A	SN output 1.1.1 and 1.1.2	N/A	N/A	Tapati Saha, Programme Analyst, WEE and DRR unit	N/A	Q4 2023-Q1 2024	N/A	Core	USD 31,000	Newly added		Study to be started by Mid-August 2023	The research study has been initiated in September 2023
Study on guidelines and strategies for engendering local economic development and governance, with focus on women's economic development	CF-SP1	SN Output 1.1.1, 1.1.2, and 1.1.3	TBC	Y, qualitative data, stakeholder consultations	Tapati Saha, Programme Manager, WEE	UNDP, UNCDF	-Q2-Q3 2023	Embassy of the Kingdom of the Netherlands	Non-core	USD 20,000	Newly added		This study will not be conducted. Instead, a guideline on Gender Responsive Planning and Budgeting is being developed in collaboration with MoWCA. The national consultant is onboard	

Activity	UNSDCF Outcome /UN Women SP Outcome	SN Output/R elevant flagship program	Related indicator/ KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks from BWP (Nov 2022)	Update Q4 2022 (Dec 2022)	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
									Source	Amount				
													to develop the same.	
Conduct an institutional assessment of the "Bangabandhu Wage Earners' Center" from gender lens	CF SP2, Migration subgroup	Outcome 1.1, Output 1.1.2	N/A	Y, FGD, KII, secondary review	Tapati Saha, Programme Analyst, WEE and DRR unit	N/A	Q4, 2024-Q1 2025	TBC	Planned under hard pipeline project	USD 25,000				Planned Subject to approval of the project by Migration-MPTF Secretariat
Study on the needs of returnee female migrant workers for social protection	CF SP2, Migration subgroup	Outcome 1.1, Output 1.1.2	N/A	Y, desk review, KII	Tapati Saha, Programme Analyst, WEE and DRR unit	N/A	Q1-Q2, 2025		Planned under hard pipeline project	USD 12,000				Planned Subject to approval of the project by Migration-MPTF Secretariat
DRR (CF SP3/SN Outcome 1.2)														
A study on gender and disaster early warning systems in Bangladesh	CF SP3	SN Output 1.3.1 and 1.3.2	N/A	Y, primary and secondary data collection by a firm	Dilruba Haider, Programme Specialist, DRR/CC/HA	Department of Women Affairs, Department of Disaster Management	Q3-Q4 2022	SIDA	Non-core (National Resilience Programme)	USD 30,000	Ongoing Newly added	Study completed, report in stage of finalization	Early Warning system report has been finalized. A policy brief with the key findings of the study is also being produced.	Completed
Rapid Gender Analysis of Flood Situation in	CF SP3	SN Output	N/A	Y, mixed methods	Dilruba Haider, Programme	Gender in Humanitarian	Q2 2022	N/A	N/A	NA	Completed			

Activity	UNSDCF Outcome /UN Women SP Outcome	SN Output/Relevant flagship program	Related indicator/KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks from BWP (Nov 2022)	Update Q4 2022 (Dec 2022)	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
									Source	Amount				
North and North-Eastern Bangladesh		1.3.1 and 1.3.2		in coordination with GiHA WG	Specialist, DRR/CC/HA	Actions Working Group Members					Newly added			
LGED Gender Marker Tool Kit	CF SP3	SN Output 1.3.1 and 1.3.2	N/A	N	Dilruba Haider, Programme Specialist, DRR/CC/HA	Local Government and Engineering Department, Department of Women Affairs, UNOPS	Q1 2021-Q1 2022	SIDA	Non-core (National Resilience Programme)	USD 40,000	Completed Newly added			
Gender Analysis of COVID 19 and recent disasters in Bangladesh	CF SP3	SN Output 1.3.1 and 1.3.2	N/A	Y, primary and secondary data collection by a firm	BCO, Dilruba Haider, Programme Specialist, DRR/CC/HA	Department of Women Affairs	Q3 2022	SIDA	Non-core (National Resilience Programme)	USD 36,500	Completed Newly added			
Gender Brief on Cyclone SITRANG	CF SP3	SN Output 1.3.1 and 1.3.2	N/A	Y, primary and secondary data (quantitative and qualitative) collection by a firm	BCO, Dilruba Haider, Programme Specialist, DRR/CC/HA	Department of Women Affairs and Gender in Humanitarian Actions Working Group Members	Q4 2022	SIDA	Non-core (National Resilience Programme)	NA	Completed Newly added			
State of Gender Equality and Climate Change in Bangladesh	CF SP3	SN Output	N/A	Y, primary and secondary	Dilruba Haider, Programme	Ministry of Environment Forest and	Q3 2022	Swedish Government	Non-Core (EmPower)	USD 25,000	Completed			

Activity	UNSDCF Outcome /UN Women SP Outcome	SN Output/Relevant flagship program	Related indicator/KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks from BWP (Nov 2022)	Update Q4 2022 (Dec 2022)	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
									Source	Amount				
		1.3.1 and 1.3.2		data (quantitative and qualitative) collection by the contracted org	Specialist, DRR/CC/HA	Climate Change; IUCN					Newly added			
Report on the pilot survey on disaster affected households	CF SP3	SN Output 1.3.1 and 1.3.2	N/A	Y, primary data collected	Dilruba Haider, Programme Specialist, DRR/CC/HA	BBS	Q3 2022	Swedish Government	Non-core (EmPower)	USD 135,000	Completed Newly added			
Community Risk Assessment (CRA) with SADDD Approach in selected Union	CF SP3	SN Output 1.3.1 and 1.3.2	N/A	Y, primary and secondary data (quantitative and qualitative) collection by the responsible party	Dilruba Haider, Programme Specialist, DRR/CC/HA	Bangladesh Centre for Advanced Studies (BCAS)	Q2 2022	Swedish Government	Non-core (EmPower)	USD 20,000	Completed Newly added			
Updated Climate Change Gender Action Plan (CcGAP) 2022, Gender Guideline for	CF SP3	SN Output 1.3.1 and 1.3.2	N/A	Y, primary and secondary data	Dilruba Haider, Programme Specialist, DRR/CC/HA	UN Women, IUCN, BCCT,	Q4 2022	Swedish Government	Non-core (EmPower)	USD 34,000	Completed			

Activity	UNSDCF Outcome /UN Women SP Outcome	SN Output/R elevant flagship program	Related indicator/ KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks from BWP (Nov 2022)	Update Q4 2022 (Dec 2022)	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
									Source	Amount				
BCCT, and Updated Project Proposal Template of BCCT from gender lens		1.3.2		(qualitative) data collection		BCAS, and C3ER					Newly added			
Study on the gender gaps in climate adaptation investments/ projects in the South-West coast of the country	CF3	SN Output 1.2.2	N/A	Y, primary and secondary data (qualitative data); FGD, KII, In-depth interview	Dilruba Haider, Programme Specialist, DRR/CC/HA	N/A	Q4 2023 – Q2 2024		Core	\$30,000				Newly added Study commissioned in November 2023. Study findings to be disseminated in Q2 2024
WPS (CF SP4/SN Outcome 1.3)														
KAP study of youth in PVE and promoting peace and social cohesion – tentative	CF SP4	SN Outcome 1.3	N	Y, researched by partner	BCO, Tania Sharmin, Monitoring and Reporting Analyst	CPJ	TBD (research to be led by CPJ, Brac U)	Japan	PVE	TBD	Removed: This study is no longer feasible since the planned resources did not materialize			
Governance (CF SP 4 & 5/SN Outcome 1.3 & 1.4)														

Activity	UNSDCF Outcome /UN Women SP Outcome	SN Output/R elevant flagship program	Related indicator/ KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks from BWP (Nov 2022)	Update Q4 2022 (Dec 2022)	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
									Source	Amount				
VAW prevalence survey (qualitative) with BBS	CF SP5	SN Output 1.4.1	TBC	N, national Survey led by BBS	Md. Shohel Rana, PA-GRG	BBS	Q1 2024-Q3 2024	Gates Foundation	Non-core	USD 150,000	Revised: Moved from 2022 to 2023 based on funding availability and to ensure coordination with the quantitative survey led by UNFPA		Discussions are ongoing with UNFPA and BBS on the survey	The quantitative VAW prevalence survey has been officially launched in October. Discussions with HQ, BBS, and UNFPA are ongoing for the qualitative portion. Once the quantitative data collection is done by Q1 2024, the qualitative portion will officially commence.
Scoping study on the challenges and opportunities that LDC graduation presents for GE/WE	CF SP5	SN Output 1.4.1	TBC	Y, in partnership with the Centre for Policy Dialogue	Md. Shohel Rana, PA-GRG	MoWCA, BBS	Q4 2022-Q4 2023	N/A	Core	USD 30,000	Initiated	Study completed, draft is in process finalization, to be completed by Q1 2023	The final report is under peer review to be completed in July 2023	The report has been finalized and is to be published by the end of November 2023
Time Use Survey	CF SP5	SN Output 1.4.1	N/A	Y, National Survey led by BBS	Md. Shohel Rana, PA-GRG	BBS	Data collection in 2021, published in 2022	Women Count Project	Non-core	USD 281,000	Completed			

Activity	UNSDCF Outcome /UN Women SP Outcome	SN Output/Relevant flagship program	Related indicator/KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks from BWP (Nov 2022)	Update Q4 2022 (Dec 2022)	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
									Source	Amount				
Roadmap to address data gaps in national policy instruments	CF SP5	SN Output 1.4.1	N/A	N	Nubayra Jeheen, Communication Officer-Gender Statistics, GRG	BBS	Q3 2024-Q1 2025	Women Count Project	Non-core	USD 30,000				Newly added
Data report on women's migration	CF SP5	SN Output 1.4.1	N/A	Y, quantitative	Nubayra Jeheen, Communication Officer-Gender Statistics, GRG	BBS and Bureau of Manpower, Empowerment and Training (BMET)	Q3 2024-Q3 2024	Women Count Project	Non-core	USD 20,000				Newly added
Satellite Account of Household Production	CF SP5	SN Output 1.4.1	N/A	Y, quantitative	Nubayra Jeheen, Communication Officer-Gender Statistics, GRG	BBS, ADB and Bangladesh Institute of Development Studies (BIDS)	Q1-Q2 2024	Women Count Project	Non-core	USD 138,112				Newly added
8 Divisional Gender Statistics profiles	CF SP5	SN Output 1.4.1	N/A	TBC	Nubayra Jeheen, Communication Officer-Gender Statistics, GRG	BBS	Q3-Q4 in 2024 and Q1 in 2025	Women Count Project	Non-core	USD 33,272				Newly added
GRB Forward Looking Assessment	CF SP5	SN Output 1.4.1	N/A	NA	Nubayra Jeheen, Communication Officer-Gender Statistics, GRG	MoWCA, Finance Division	Q4 in 2023 and Q1 in 2024	NA	Core	USD 16,000				Newly added The study has been initiated in Q 4, 2024; an international consultant has been selected to lead the assessment

Activity	UNSDCF Outcome /UN Women SP Outcome	SN Output/R elevant flagship program	Related indicator/ KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks from BWP (Nov 2022)	Update Q4 2022 (Dec 2022)	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
									Source	Amount				
Review of Gender Statistical Profile: BGD	CF SP5	SN Output 1.4.1	N/A	NA	Nubayra Jeheen, Communication Officer-Gender Statistics, GRG	NA	Q4 in 2023 and Q1 in 2024	NA	Core	USD 5,000				Newly added The Gender Statistical Profile has been drafted, and is under expert review. Will be finalised and disseminated in Q1, 2024
EVAW (CF SP5/SN Outcome 1.4)														
Scoping study for JP on GBV prevention and response (TBC)	SP 5/SN Outcome 4	SN Output 1 & 2	N	Y	BCO, Shrabana Datta, KM & Monitoring Analyst	UNFPA, UNICEF, UNDP	Q 3 2022	TBD	-Core	USD 30,000	Removed : This will not be done in 2023			
Study on functionality of NNPC (VAW Committee at district and UP level)	CF SP5	SN Output 1.4.1	N/A	Y, KIIs/FGDs	Shrabana Datta, Programme Coordinator - EVAW	DWA	Q2 2022	Government of Canada	Non- core	USD 10,000	Completed			
End line Survey of the project "Combatting Gender Based Violence"	CF SP5	SN Output 1.4.1 – 1.4.4	N/A	Y, quantitative	Shrabana Datta, Programme Coordinator – EVAW	RP	Q3 – Q4 2023	Government of Canada	Non-core	USD 21,000	Newly added		Research organization is onboard to conduct the end line survey	
Baseline study of the project 'Addressing Gender Stereotypes in Classrooms'	CF SP5	SN Output 1.4.3	N/A	Y, mixed method (TBD)	Shrabana Datta, Programme Coordinator, EVAW	RP	Q1 2023	UNGEI	Non-core	USD 8,000	Newly added		Baseline under UNGEI project is completed	

Activity	UNSDCF Outcome /UN Women SP Outcome	SN Output/Relevant flagship program	Related indicator/KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks from BWP (Nov 2022)	Update Q4 2022 (Dec 2022)	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
									Source	Amount				
													in Q1. Final report is under UNGEI review	
End line study of the project 'Addressing Gender Stereotypes in Classrooms'	CF SP5	SN Output 1.4.3	N/A	Y, mixed method (TBD)	Shrabana Datta, Programme Coordinator, EVAW	RP	Q2 2023	UNGEI	Non-core	USD 6,000	Newly added		Endline survey data collection, analysis and draft reporting done in Q2. Report will be finalized in Q3.	
Research on the capacity assessment of the Organization of Persons with Disabilities (OPDs)	CF SP5	SN Output 1.4.1.	N/A	Y, qualitative data collection (TBD)	Shrabana Datta, Programme Coordinator, EVAW	RP	Q1 2023	UNPRPD MPTF	Non-core	USD 12,180	Newly added		Organizational Capacity Assessment (OCA) of OPDs completed in Q1. Findings are validated with OPDs and relevant government stakeholders in Q2 with OPDs. Final	

Activity	UNSDCF Outcome /UN Women SP Outcome	SN Output/R elevant flagship program	Related indicator/ KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks from BWP (Nov 2022)	Update Q4 2022 (Dec 2022)	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
									Source	Amount				
													report is completed	
Research on developing guidelines for Disability Survey for BBS	CF SP 5	SN Output1.4.4	N/A	Y, qualitative data	Shrabana Datta, Programme Coordinator, EVAW	UN	Q4 2023 – Q1 2024 New timeline: Q2 – Q4 2024	UNPRPD MPTF	Non – Core	USD 10,000	Newly added			This research is rescheduled for 2024
Gender Responsive analysis on the existing legislations and gaps in implementation of the RPPD Act 2013 and National Action Plan 2019 and CRPD	CF SP5	SN Output1.4.4	N/A	Y, qualitative data	Shrabana Datta Programme Coordinator, EVAW	RP	Q2 2023 – Q1, 2024	UNPRPD MPTF	Non-Core	USD 15,700	Newly added		Research methodology and data collection tools developed, and data collection done in Q2. Final report will be completed in Q3.	There are some pending KIIs from government stakeholders, the research will be carried forward to Q1 2024
Research on the root causes of discrimination, stigma and violence faced by WGWDs and the underrepresented PWDs in Bangladesh	CF SP5	SN Output 1.4.4	N/A	Y, qualitative data	BCO, Shrabana Datta, Programme Coordinator, EVAW	RP	Q3 2023 – Q1 2024	UNPRPD MPTF	Non-core	USD 10,920	Newly added		The research will begin in Q3 2023	The report is under review and will be completed by December 2023. The dissemination event will be organized in Q1 of 2024 after the national election.

Activity	UNSDCF Outcome /UN Women SP Outcome	SN Output/R elevant flagship program	Related indicator/ KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks from BWP (Nov 2022)	Update Q4 2022 (Dec 2022)	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
									Source	Amount				
Updating analysis of Discriminatory Laws in Bangladesh from a Gender Perspective	SP5	Yes	N/A	Y, desk review	Shrabana Datta, Programme Coordinator	SP5 group	May 2022 – November 2023	N/A	Non -core The analysis was done under CGBV project in 2020, now updating the analysis as requested by SP 5 group members	USD 6,000			The analysis is under HQ review comments addressing the process. The draft report will be finalized by November 2023 and the validation will be done in Q1 2024.	
UN Coordination (CF SP5/SN Outcome 1.4)														
Country Gender Equality Profile	CF-SP5	SN Output 1.4.5	N	Y, TBC	UN Women led with participation from UNCT	N/A	Q1-Q4 2024	Core	Core	USD 10,000	Planned			In discussion with the Senior Management, the development of a CGEP has been deferred given the BCO's ongoing work under the Women Count Project on gender data and development of gender profiles.

Activity	UNSDCF Outcome /UN Women SP Outcome	SN Output/Relevant flagship program	Related indicator/KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks from BWP (Nov 2022)	Update Q4 2022 (Dec 2022)	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
									Source	Amount				
GEWE Factsheet	CF SP5	SN Output 1.4.5	N	Y, secondary data	Punna Islam, Coordination Officer	MoWCA and LCG WAGE	Q4 2022, update and printing in Q4 2023, then update on needs basis	Core	Core	USD 1,000	Initiated Newly added	Final draft, awaiting endorsement from MOWCA	Factsheet ready and awaiting endorsement of Ministry of Women and Children Affairs (MOWCA)	Final draft pending approval from MOWCA. The factsheet will be updated periodically to include latest data such as the VAW Survey (planned in Q1 2024)
Gender Parity Strategy	CF SP5	SN Output 1.4.5	Y, SP_D_0.7.c	Y, staff parity baseline data, consultations	GETG	OMT, HR WG	Q3-Q4 2022	N/A	N/A	N/A	Initiated Newly added	Draft ready, for UNCT endorsement in Q1,2023	Endorsed, published and rolled out. UN Bangladesh Gender Parity Strategy 2023-2028 United Nations in Bangladesh	
Gender Capacity Building Plan	CF SP5	SN Output 1.4.5	Y, SP_D_0.7.c	Y, desk review, survey, consultations	GETG	OMT, SP groups, M&E group, UNCG	Q3-Q4 2022	N/A	N/A	N/A	Initiated Newly added	Draft revised based on UNCT feedback. Waiting for UNCT endorsement	Finalized and endorsed. Available in SharePoint here: UN Bangladesh Gender Capacity	

Activity	UNSDCF Outcome /UN Women SP Outcome	SN Output/Relevant flagship program	Related indicator/KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks from BWP (Nov 2022)	Update Q4 2022 (Dec 2022)	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
									Source	Amount				
												t in Q1, 2023.	Building Plan 2023-2026.pdf (sharepoint.com) (not publicly published as it is an internal UNCT document).	
Gender Equality Brief from Bangladesh	CF SP5	All	N	Y, desk review	Shararat Islam, Communications Analyst	N/A	Q4 2022 Update: Q4 2023 Q4 2024 Q4 2025 Q4 2026	N/A	N/A	N/A	Completed (to be updated every 6-months) Newly added		No updates to the brief done yet	
Updating analysis of Discriminatory Laws in Bangladesh from a Gender Perspective	SP5	Yes		Y, desk review	Shrabana Datta, Programme Coordinator	SP5 group	May 2022 – November 2023	N/A	Non-core The analysis was done under CGBV project in 2020, now updating the analysis as	USD 6,000			Newly added The analysis is under HQ review comments addressing process. The	

Activity	UNSDCF Outcome /UN Women SP Outcome	SN Output/Relevant flagship program	Related indicator/KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks from BWP (Nov 2022)	Update Q4 2022 (Dec 2022)	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
									Source	Amount				
									requested by SP-5 group members				report will be finalized by November 2023.	
Checklist for gender mainstreaming in joint programming (including gender analysis checklist)	CF SP5	SN Output 1.4.5	Y, SP_D_0.7.c	Y, desk review	GETG Secretariat/ Elina Hedman	GETG	Q3 2024	N/A	N/A	Staff time				Newly added
Report on analysis of the UNCTs application of the Gender Equality Marker (GEM)	CF SP5	SN Output 1.4.5	Y, SP_D_0.7.c	Y, desk review	GETG Secretariat/ Elina Hedman	GETG	Q1-4 2024	N/A	Core	TBC (cost contribution to be confirmed based on GETG members confirmation of contributions)				Newly added

Activity	UNSDCF Outcome /UN Women SP Outcome	SN Output/R elevant flagship program	Related indicator/ KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks from BWP (Nov 2022)	Update Q4 2022 (Dec 2022)	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
									Source	Amount				
Comprehensive SWAP Scorecard report	CF SP5	SN Output 1.4.5	N	Y, desk review	GETG Secretariat/Elina Hedman	GETG	Q1-4 2025	N/A	Core	TBC (cost contribution to be confirmed based on GETG members confirmation of contributions)				Newly added
HA in CXB (SN Outcome 1.5)														
Study on gender equality at work place for the humanitarian actors in Cox's Bazar	N/A	SN Output 1.5.1	N	Y, survey	Silja Rajander, Head of Sub Office, Cox's Bazar	RPs	Q4 2022 – Q1 2023	SDC	Non-core	USD 7,000	Newly added		Draft report in the process of finalization	To be shared with GiHA WG as final draft and for dissemination via ISCG website by end 2023
Social Cohesion Women's Leadership Perception Survey-report	N/A	SN Output 1.5.2	N	Y, TBC	Silja Rajander, Head of Sub Office, Cox's Bazar	RPs	Q3-Q4 2023	SDC	Non-core	USD 5,000	Newly added	Community based survey to be developed with partners		To be completed by Q 4, 2023

Activity	UNSDCF Outcome /UN Women SP Outcome	SN Output/Relevant flagship program	Related indicator/KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks from BWP (Nov 2022)	Update Q4 2022 (Dec 2022)	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
									Source	Amount				
												including ASK and Oxfam		
Study on the barriers against women and girls with disabilities' accessing services in the camps and host community (Ukhia and Teknaf)	N/A	SN Output 1.5.1, 1.5.2, and 1.5.3	N/A	Y	Silja Rajander, Head of Sub Office, Cox's Bazar	RP's	2023	DFAT	Non-core	USD 5,000				
Assessment on gender responsiveness of Joint Response Plan proposals and GAM applications	N/A	SN Output 1.5.1	N	Y, desk review and survey	Silja Rajander, Head of Sub Office, Cox's Bazar	GiHA WG members	Q4 2022-Q4 2023Q1-2024	SIDA	Non-core	USD 5,000	Newly added	Draft has been shared; review to be done by GiHA working group including UN Women	Draft report in the process of finalization	To be shared with GiHA WG as final draft and for dissemination via ISCG website by end 2023
GAM report 2024		SN Output 1.5.3	N	Y, desk review and survey	Silja Rajander, Head of Sub Office, Cox's Bazar	GiHA WG members	Q4 2023 – Q2 2024	SIDA	Non-core	USD 5,000			SSA advertised to support; in process of selection.	Newly added

Activity	UNSDCF Outcome /UN Women SP Outcome	SN Output/Relevant flagship program	Related indicator/KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks from BWP (Nov 2022)	Update Q4 2022 (Dec 2022)	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
									Source	Amount				
Learning Brief: Social Norms	N/A	SN Output 1.5.2	N	Y, desk review, KIIs and FGDs	Silja Rajander, Head of Sub Office, Cox's Bazar	UN Women/ Geneva	Q2	CERF	Non-Core	12,500	Newly added			To be repackaged for dissemination
Gender and Security Alert – Rohingya Refugee Response		SN Output 1.5.3	N	Y, desk review, survey, FGDs	Silja Rajander, Head of Sub Office, Cox's Bazar	UNDP, UN Women MCO	Q2-Q4 2023	SIDA	Non-core	USD 15,000			Newly added. In process of finalization	Restricted dissemination due to sensitivity by year end 2023
Report on Perception Survey on Gender & Security		SN Output 1.5.3.	N	Y, survey, FGDs	Silja Rajander, Head of Sub Office, Cox's Bazar	UNDP, UNFPA	Q2-Q4 2023 (1); Q4 '23-Q2 '24 (1)	SIDA	Non-core; unallocated	USD 8,000; USD 4,751			Newly added. SSA advertised to support; in process of selection.	Plan to undertake 3 per annum
Gender Analytical Brief(s)		SN Output 1.5.3	N	Y, desk Review, survey	Silja Rajander, Head of Sub Office, Cox's Bazar	UNDP, UNFPA, UNHCR	Q2-Q4: 1 (2023) & Q4-Q2: 2 (2024)	SIDA	Non-core	USD 12,249			Newly added. SSA advertised to support;	Plan to undertake 1-2 per annum

Activity	UNSDCF Outcome /UN Women SP Outcome	SN Output/Relevant flagship program	Related indicator/KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks from BWP (Nov 2022)	Update Q4 2022 (Dec 2022)	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
									Source	Amount				
													in process of selection	
UN Women in Cox's Bazar — 5 years on: A reflection on our work and impact	N/A	N/A	N	Y, Desk review (TBD)	BCO	N/A	Q1-Q2 2024	N/A	N/A	N/A	Newly added	Timeline has been updated.	Silja/Sayed ur Functional Review of the Sub-Office' has been done, follow-up work ongoing.	

ii. Evaluation Plan 2022-2026³

Evaluation name	Mandatory (Y/N)	UNSDCF Outcome / UN Women SP Outcome and relevant SDGs ⁴	SN Output / Relevant flagship program	Office and Person in charge	Region/country	Joint activity (Y/N, indicate partners)	Planned Dates (Start-end)	Donors Involved	Budget (US\$) / Sources of Funding	Status (pending/ initiated/ ongoing/ completed)	Remarks from BWP (November 2022)	Update Q4 2022	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
SN evaluability assessment	N	All	All	BCO, Diya Nanda, DCR	Bangladesh	N	Q4 2022	N/A	USD 20,000 (Core)	Ongoing	Draft report submitted to BCO	Final report submitted to BCO, to be shared with whole office in Q1 2023	Completed	
Functional Review of the Sub-Office'	Y	CF Outcome : NA/ UN Women SN Outcome 5	SN Output 1, 2 and 3	Cox's Bazar Silja Rajander, Head of Sub Office	Bangladesh	N	Q2-Q3, 2023	Multi donors/ HQ support	HQ support	Completed		Completed and follow up work ongoing	Completed	
Project Evaluation of "Combatting	Y	CF SP5	SN Output	BCO, Shrabana Datta,	Bangladesh	N	Q1 – Q4 2023	Government of Canada	USD 34,000	Ongoing	Field survey and final evaluation	The TOR of the evaluation	Evaluation methodology, research tools	

³ Please fill out a separate row for each evaluation.⁴ Outcomes contributing to the SDGs as per the Strategic Plan

Evaluation name	Mandato ry (Y/N)	UNSDCF Outcome / UN Women SP Outcome and relevant SDGs ⁴	SN Output / Relevan t flagship progra m	Office and Person in charge	Region/ country	Joint activity (Y/N, indicate partners)	Planned Dates (Start- end)	Donors Involved	Budget (US\$) / Sources of Funding	Status (pending/ initiated/ ongoing/ completed)	Remarks from BWP (November 2022)	Update Q4 2022	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
Gender Based Violence” (CGBV) project			1.4.1 – 1.4.4	Programme Coordinato r, EVAW					(Non- core)		report will be completed by Q2 2023	of the CGBV project is developed and currently the recruitmen t of an internation al consultant and a national consultant is ongoing	developed, and shared with ERG. Field data collection is completed. Report will be completed by Q3.	
Thematic evaluation of Humanitarian response Programme, with a focus on the SIDA project	Y	CF Outcome : NA/ UN Women SN Outcome 5	Strategi c Note Output 1 and 2	Cox’s Bazar Silja Rajander, Head of Sub Office	Bangladesh	Y	Februar y 2023	SIDA, CERF	39,500 (non-core available and core tentatively)	To be initiated Finalized	Newly added – This evaluation has been newly added, by combining the budget from the	Circular for Internation al Consultant published; TOR for National Consultant and	Silja/Sayedur The evaluation is conducted with a team led by an international consultant. The final evaluation	Management response follow up to be done at regular intervals

Evaluation name	Mandato ry (Y/N)	UNSDCF Outcome / UN Women SP Outcome and relevant SDGs ⁴	SN Output / Relevan t flagship progra m	Office and Person in charge	Region/ country	Joint activity (Y/N, indicate partners)	Planned Dates (Start- end)	Donors Involved	Budget (US\$) / Sources of Funding	Status (pending/ initiated/ ongoing/ completed)	Remarks from BWP (November 2022)	Update Q4 2022	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
"Means to Lead"											planned end evaluation of the SIDA "Means to Lead"- project and adding additional budget from the CERF project, which were mentioned below in the prior BWP 2022-2023 revision submission	Reference Group in process of developme nt	report has been disseminated (yet to be published online)	
Endline evaluation of "Means to Lead: Empowering Rohingya refugee and	Y	N/A	SN Output 1.5.1 and 1.5.2	Cox's Bazar, Silja Rajander, Head of Sub-Office	Bangladesh	N	Q3 2023	SIDA	USD 35,000 (Non-core available)	Pending	Removed: combined with CERF evaluation into Thematic Evaluation			

Evaluation name	Mandatory (Y/N)	UNSDCF Outcome / UN Women SP Outcome and relevant SDGs ⁴	SN Output / Relevant flagship program	Office and Person in charge	Region/country	Joint activity (Y/N, indicate partners)	Planned Dates (Start-end)	Donors Involved	Budget (US\$) / Sources of Funding	Status (pending/ initiated/ ongoing/ completed)	Remarks from BWP (November 2022)	Update Q4 2022	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
Host Community women through leadership, learning and livelihoods in Cox's Bazar, Bangladesh" project											of Humanitarian Response programme			
Endline evaluation of CERF project	Y	N/A	SN Output 15.1 and 15.2	Cox's Bazar, Silja Rajander, Head of Sub Office	Bangladesh	N	Q1 2023	CERF	USD 17,322 (Non-core)	Pending	Removed: combined with "Means to Lead" project evaluation into Thematic Evaluation of Humanitarian Response programme (inputs provided to			

Evaluation name	Mandato ry (Y/N)	UNSDCF Outcome / UN Women SP Outcome and relevant SDGs ⁴	SN Output / Relevant flagship program	Office and Person in charge	Region/ country	Joint activity (Y/N, indicate partners)	Planned Dates (Start-end)	Donors Involved	Budget (US\$) / Sources of Funding	Status (pending/ initiated/ ongoing/ completed)	Remarks from BWP (November 2022)	Update Q4 2022	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
											global CERF evaluation)			
Evaluation on Women Peacebuilders Lead Social Cohesion: Enhancing Capacities and Collaboration of Women Civil Society Groups from Rohingya Community and Cox's Bazar, Bangladesh	Y	N/A	Strategic Note Output 1 and 2	Cox's Bazar Silja Rajander, Head of Sub Office	Bangladesh	N	Q1-Q2 2024	SDC	USD 20,000	Initiated	Women Peacebuilders Lead Social Cohesion		To be included in SDC budget revision for extension	Planned for Mar-April; '24). (As of Nov '23, ToR drafted and discussed with RO for retainer support).
Endline evaluation of "Women's Empowerment for Inclusive Growth" (WING) joint programme	Y	CF SP1, SDGs: 5, 8, 16 and 17	SN Output 1.1.3	BCO, Mehabin Ahmed, Programme Coordinator, WING Tapati Saha,	Bangladesh	Y (UNCDF and UNDP)	Q2-Q3 2023-2024	Embassy of the Kingdom of Netherlands	USD 20,000 40000 (Non - core)				Not applicable	The end evaluation will be conducted in Q2-Q3 2024, due to costed extension of project until August 2024

Evaluation name	Mandatory (Y/N)	UNSDCF Outcome / UN Women SP Outcome and relevant SDGs ⁴	SN Output / Relevant flagship program	Office and Person in charge	Region/country	Joint activity (Y/N, indicate partners)	Planned Dates (Start-end)	Donors Involved	Budget (US\$) / Sources of Funding	Status (pending/ initiated/ ongoing/ completed)	Remarks from BWP (November 2022)	Update Q4 2022	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
				Programme Manager, WEE										
Programme Evaluation of National Resilience Programme	Y	N/A	N/A	UNDP	Bangladesh	Y, UNDP	Q4 2021- Q1 2022	N/A	N/A	Completed	Newly added – Evaluation led by UNDP	Completed	Completed: GATE Link	
Final evaluation of project “Joint Programme on Enhancing social protection for female tea garden workers and their families in Sylhet Division”	Y	CF SP1	SN Output 1.1.1 and 1.1.2	BCO, Tapati Saha, Programme Analyst, WEE	Bangladesh	ILO, UNICEF, UNFPA	Q1- Q3 2022	SDGF- MPTF	USD 20,000 (Non-core)	Completed		Completed	Completed: GATE Link	
Evaluation of crisis response in Asia-Pacific	N	N/A	SN Outcome 1.5	RO	Regional, with a case study on Bangladesh	Y, UN Women COs	Q3 2021 – Q2 2022	N/A	N/A	Completed	Newly added	Completed	Completed: GATE Link	

Evaluation name	Mandato ry (Y/N)	UNSDCF Outcome / UN Women SP Outcome and relevant SDGs ⁴	SN Output / Relevan t flagship progra m	Office and Person in charge	Region/ country	Joint activity (Y/N, indicate partners)	Planned Dates (Start- end)	Donors Involved	Budget (US\$) / Sources of Funding	Status (pending/ initiated/ ongoing/ completed)	Remarks from BWP (November 2022)	Update Q4 2022	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
(Annex 13 – Case Study on Cox’s Bazar)														
UNSDCF 2022-2026 Evaluation	Y	All UNSDCF Outcome s	All	UNCT	Bangladesh	Y	2025 (start date to be finalized by ROAP)	TBD	USD 0 (RCO to conduct)	To be initiated				
Evaluation of UNFPA / UN Women GBV 2-year Emergency Response Fund (CERF) Block Grant	N		SN Outcom e 1.5	HQ	Global	Y, UNFPA and UN Women globally	Ended in March 2023	N/A	N/A	Completed				Newly added. Report finalization still in process
Evaluation of IOM, UN Women, UNFPA, ILO and UNICEF on the			CF SP1, SDGs: 5, 8, 16 and 17	SN output 1.1.2	National	IOM as leading agency will conduct in	End of 2025	Migratio n-MPTF	USD 9,642 (UN Women contributi on to the joint	Planned to start in Q4 in 2025				Newly added. This is planned under hard pipeline (MPTF)

Evaluation name	Mandatory (Y/N)	UNSDCF Outcome / UN Women SP Outcome and relevant SDGs ⁴	SN Output / Relevant flagship program	Office and Person in charge	Region/country	Joint activity (Y/N, indicate partners)	Planned Dates (Start-end)	Donors Involved	Budget (US\$) / Sources of Funding	Status (pending/ initiated/ ongoing/ completed)	Remarks from BWP (November 2022)	Update Q4 2022	Update Q1-Q2 (June 2023)	Remarks for BWP 2024-2025
returnee migrants joint programme						collaboration with PUNOs			evaluation . The total budget will be reflected under IOM budget					

iii. Donor Reports 2024-2025

Activity	UNSDCF Outcome/UN Women SP Outcome	SN Output/ Relevant flagship program	Related indicator/KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks for BWP 2024-2025
									Source	Amount	
Women's Empowerment for Inclusive Growth (WING) Joint Programme annual donor report	CF SP1	SN Output 1.1.3	N/A	Y, narrative progress report in coordination with PUNOs	Tapati Saha, Programme Manager, WEE	UNDP, UNCDF	Q12022-Q1-2025	Embassy of the Kingdom of the Netherlands	Non-core	TBD	Submitted and uploaded to DAMS as of 2023 The new reporting schedule to follow for 2024 as the project got costed extension until 30 August 2024
EmPower annual donor report	CF SP3	SN Output 1.3.1 and 1.3.2	N/A	Y, monitoring and partners' reports	Dilruba Haider, Programme Specialist, DRR/CC/HA	RP	Q2 2024, Q2 2025	Sida (Regional Programme)	N/A	No budget implication	Prepared and coordinated at ROAP with inputs from BCO
'Women Count' annual donor report	CF SP5	SN Output 1.4.1	N/A	Annual donor report submission by	Tapati Saha, Programme	BBS	Q2 2024-2025	Gates Foundation	Non-core	N/A	BCO's contribution to the global donor report

Activity	UNSDCF Outcome/UN Women SP Outcome	SN Output/ Relevant flagship program	Related indicator/KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks for BWP 2024-2025
									Source	Amount	
				HQ to donor	Manager, WEE						
'Accelerating implementation of CRPD and disability inclusive SDG' annual donor report	CF SP5	SN Output 1.4.1, 1.4.3, 1.4.4	N/A	Y, monitoring, and partners' reports	Shrabana Datta, Programme Coordinator ERAW	RP	Q1 2023 Q1 2024	UNPRPD MPTF	Non-core	N/A	The annual report of 2023 will be submitted by 1 March 2024
'Means to Lead' annual donor report	N/A	Output 1.5.1 and 1.5.2	N/A	Y, monitoring and partners' reports	Silja Rajander, Head of Sub Office, Cox's Bazar	BRAC, ActionAid Bangladesh, Oxfam, Dan Church Aid	Q2, 2023	SIDA	Non-core	N/A	Upcoming donor report in 2024-25
'Women's Peace and Humanitarian Fund' annual	N/A	Output 1.5.1 and 1.5.2	N/A	Y, monitoring and partners' reports	Silja Rajander, Head of Sub Office,	RTMI, WEAB and RDRS	Q1 2024	WPHF	Non-core	N/A	Upcoming donor report in 2024-25

Activity	UNSDCF Outcome/UN Women SP Outcome	SN Output/ Relevant flagship program	Related indicator/KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks for BWP 2024-2025
									Source	Amount	
donor report					Cox's Bazar						
'Women Peacebuilders Lead Social Cohesion' annual donor report	N/A	Output 1.5.1 and 1.5.2	N/A	Y, monitoring and partners' reports	Silja Rajander, Head of Sub Office, Cox's Bazar	Oxfam, ASK, BNPS and RWWS	Q2 2024	SDC	Non-core	N/A	Upcoming donor report in 2024
'Women and girls who have experienced /are experiencing GBV or are at risk of GBV benefit from provision of and access to quality	N/A	Output 1.5.1 and 1.5.2	N/A	Y, monitoring and partners' reports	Silja Rajander, Head of Sub Office, Cox's Bazar	BRAC, AAB and ASK	Q2 2024	CERF	Non-core	N/A	Upcoming donor report in 2024-25

Activity	UNSDCF Outcome/UN Women SP Outcome	SN Output/ Relevant flagship program	Related indicator/KPI (Y/N, Indicator number, how and when)	Data Collection (Y/N, what data, how)	Office and Person in charge	Partners and stakeholders	Planned Dates (Month and year of start and end)	Donors Involved	Budget in USD		Remarks for BWP 2024-2025
									Source	Amount	
services and empowered to increasingly engage in decision making and leadership in GBV response, mitigation and prevention' annual donor report											
'Placing Gender Equality at the Center of the Rohingya Refugee Response in Cox's Bazar'	N/A	Output 1.5.2		Y, monitoring and partners' reports	Silja Rajander, Head of Sub Office, Cox's Bazar	RP TBC	Q2 2024, Q2 2025	DFAT	Non-core	N/A	Upcoming donor reports in 2024, 2025, 2026