
UN-Women Brazil Country Office

Monitoring and Research Plan 2014-2016

	Activity
	Partners and stakeholders 
	Planned Dates (Month and year of start and end)
	Budget

	
	
	
	Source
	Amount

	MONITORING

	Collect baseline data for Strategic Note
	UN-Women CO staff
	January 2014
	Core
	5,000

	Monthly programme monitoring meetings
	UN-Women CO staff
	Every last Friday of the month until 2016
	---
	---

	Monthly operational reports
	UN-Women ACRO
	Every 5th day of the month until 2016
	---
	---

	Quarterly programme reports
	UN-Women ACRO
	Every 5th day of April, July, October and January until 2016
	---
	---

	Six-monthly update of the Indicator Tracking Tool
	UN-Women ACRO
	Every January and July until 2016
	---
	---

	UN-Women CO annual reports
	UN-Women ACRO
	Every December until 2016
	---
	---

	UNDAF Mid-term review
	UNCT
	October-December 2014
	---
	---

	Final report to Avon Institute
	UN-Women ACRO
	December 2014
	Avon
	2,500

	Annual and final reports to TCCC
	UN-Women ACRO
	Every January until 2016
	---
	---

	Annual and final reports to the Brazilian Cooperation Agency
	UN-Women ACRO and Secretariat for Policies for Women
	Every January until 2016
	---
	---

	Bi-monthly national steering committee meeting
	Coca-Cola Institute
	Every two months until end of 2015
	TCCC
	30,000

	Collection of baseline data
	Coca-Cola Institute
	First semester of 2014
	TCCC
	40,000

	Monthly monitoring meetings
	Secretariat for Policies for Women
	Every month until end of 2015
	---
	---

	RESEARCH

	Feminicide
	TBD
	TBD (2014)
	Core
	40,000


Evaluation Plan 2014-2016[footnoteRef:1] [1:  Please fill out a separate row for each evaluation.  ] 

	Evaluation name
	Mandatory?
(Y/N)
	UNDAF Outcome/ UN Women SP Goal, Outcome  
	Country/ MCO/ RO AWP Output
	Officer in charge
	Region/ country
	Joint activity 
(Y/ N, indicate partners)
	Key Stakeholders
	Planned Dates 
(start-end)
	Budget (US$) / Sources of Funding
	Status (pending/ initiated/ ongoing/ completed)
	Remarks

	Evaluations managed by the office
	

	Evaluation 1: Final evaluation of Programme “Education for women’s rights: disseminating knowledge about the Maria da Penha Act and how to use it”
	Y
	UNDAF Outcomes 1.1, 1.2, 3.1 and 3.2

SP Impact 3, Outcomes 3.1  and 3.2
	Brazil AWP Output 3.2.1 and 3.2.3
	Brazil CO
	Brazil
	N 
	Avon Institute, Fundo Elas, CEDAPS
	June-September 2014 
	US$30,000, non- core funds (Avon Institute)
	Planned
	

	Evaluation 3: Final evaluation of Programme “WEE and Integration into the Value Chain
of TCCC in Brazil”
	Y
	UNDAF Outcomes 1.1, 1.2 and 2.3

SP Impact: 2  Outcomes: 2.1 and 2.2
	Brazil AWP Output: 2.1.1 and 2.2.2
	Brazil CO
	Brazil
	N 
	ICCB, IBAM, IPSOS
	October-December 2015 
	US$40,000, non-core funds (TCCC)
	Planned
	

	Evaluation 3: Final Evaluation of Programme “Strengthening Public Policies for Women” 
	Y
	UNDAF Outcomes 1.1, 1.2, 1.3, 2.3, 3.1, 3.2, 3.3

SP Impact: all  Outcomes: 1.1, 1.2, 1.3, 2.1, 2.2, 2.3, 3.1, 3.2, 4.2, 5.1, 5.2 and 6.1
	Brazil AWP Output: all
	Brazil CO
	Brazil
	N 
	Secretariat for Policies for Women, Brazilian Agency for Cooperation
	July-September 2017 
	TBD
	Planned
	

	Evaluation 4: Meta  Evaluation of evaluation managed or with the participation of Brazil CO in the period  2012-2016  
	N
	UNDAF Outcomes 1.1, 1.2, 1.3, 2.3, 3.1, 3.2, 3.3

SP Impact: all  Outcomes: 1.1, 1.2, 1.3, 2.1, 2.2, 2.3, 3.1, 3.2, 4.2, 5.1, 5.2 and 6.1
	Brazil AWP Output: all
	[bookmark: _GoBack]Brazil CO
	Brazil
	N 
	All partners in SN
	April-June 2016 
	US$10,000, core funds
	Initiated
	Additional funds will be sought.

	Evaluations in which the office participates
	

	Evaluation 1: Mid-term evaluation of Programme “Domestic Workers: Building Equality in Brazil”
	Y
	UNDAF Outcomes 1.1, 1.2 and 2.3

SP Impact 2, Outcome 2.2 
	Brazil AWP Output 2.3.1
	Focal point in Brazil CO in close cooperation with FGE
	Brazil
	Y (Fundo Elas, Themis)
	ILO, FENATRAD, SPM and SEPPIR
	March-June 2014
	US$30,000, non- core funds (FGE)
	Planned
	

	Evaluation 2: Final evaluation of Programme “Domestic Workers: Building Equality in Brazil”
	Y
	UNDAF Outcomes 1.1, 1.2 and 2.3

SP Impact 2, Outcome 2.2 
	Brazil AWP Output 2.3.1
	Focal point in Brazil CO in close cooperation with FGE
	Brazil
	Y (Fundo Elas, Themis)
	ILO, FENATRAD, SPM and SEPPIR
	October-December 2014 
	US$30,000, non- core funds (FGE)
	Planned
	

	Evaluation 3: Mid-term evaluation of Programme “Engaging women and men with gender transformative CCT programming”
	Y
	UNDAF Outcomes 1.1, 1.2 and 2.3

SP Impact 2, Outcome 2.2 
	Brazil AWP Output 2.3.1
	Focal point in Brazil CO in close cooperation with FGE
	Brazil
	Y (Instituto promundo, Instituto Papai)
	MDS
	June-September 2014 
	US$22,500, non- core funds (FGE)
	Planned
	

	Evaluation 4: Final evaluation of Programme “Engaging women and men with gender transformative CCT programming”
	Y
	UNDAF Outcomes 1.1, 1.2 and 2.3

SP Impact 2, Outcome 2.2 
	Brazil AWP Output 2.3.1
	Focal point in Brazil CO in close cooperation with FGE
	Brazil
	Y (Instituto promundo, Instituto Papai)
	MDS
	TBD 
	TBD
	Planned
	

	Evaluation 5: Final evaluation of Programme “More Rights More Power for Brazilian Women”
	Y
	UNDAF Outcomes 1.1, 1.2, 1.3 and 2.3

SP Impact 1, 2, and 5; Outcomes 1.1, 2.3, 5.1 and 5.2 
	Brazil AWP Output 1.1.1, 1.1.2, 2.3.1, 5.1.1 and 5.2.2
	Focal point in Brazil CO in close cooperation with FGE
	Brazil
	Y (FGE consortium and SPM)
	TBD
	July-October 2014 
	US$72,000, non- core funds (FGE)
	Planned
	

	Evaluation 6: UNDAF Final evaluation
	Y
	UNDAF Outcomes all

SP Impact all
Outcomes all 
	Brazil AWP Output all
	Brazil CO
	Brazil
	Y (UNCT)
	TBD
	October-December 2016 
	n/a
	Planned
	

	Evaluation 3: Final evaluation of Programme “WEE and Integration into the Value Chain
of TCCC in Brazil”
	Y
	UNDAF Outcomes 1.1, 1.2 and 2.3

SP Impact: 2  Outcomes: 2.1 and 2.2
	Brazil AWP Output: 2.1.1 and 2.2.2
	Programme Division 
	HQ
	N 
	ICCB, IBAM, IPSOS
	May-August 2016 
	US$50,000, non-core funds (TCCC)
	Planned
	

	
	
	
	
	
	
	
	
	
	
	
	


	Evaluation Justification Matrix

	List of selected evaluation
	Criteria used for the selection
	Potential evaluability
	Intended use of evaluation findings

	Final evaluation of Programme “Education for women’s rights: disseminating knowledge about the Maria da Penha Act and how to use it”
	Mandatory evaluation per request of donor.

	TBD
	To support the formulation of new programmatic activities and to generate accountability.

	Final evaluation of Programme “WEE and Integration into the Value Chain
of TCCC in Brazil”
	Mandatory evaluation per request of donor.
Potential of program to identify innovations.
	TBD
	To support the formulation of new programmatic activities and to generate accountability.

	Final Evaluation of Programme “Strengthening Public Policies for Women”
	Mandatory evaluation per evaluation policy.

	TBD
	To support the formulation of new programmatic activities and to generate accountability.

	Final Evaluation of the Strategic Note
	TBD
	TBD
	To support the formulation of new programmatic activities and to generate accountability.
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