MONITORING, EVALUATION AND RESEARCH PLAN (MERP) 2015-2020 (attachment to AWP 2020)

Monitoring 2015-2020

	SN Impact/Outcome
	Activity
	Responsible staff member
	Partners and stakeholders 
	Planned Dates (Month and year of start and end)
	Budget

	
	
	
	
	
	Source
	Amount

	MONITORING

	OEEF
	Mid-term review of SN 2015-2019
	Amna Muharemovic
	Selected partners
	2017-completed
	Core
	$ 10,000

	OEEF
	UNDAF 2015-2019 final review 
	Amna Muharemovic
	All key partners and stakeholders
	2019
	Core
	$11,000

	IA 2 to 5
	Baseline data collection and analysis for DRF
	Project Managers
	Selected partners
	Annually – mid year
	n/a
	n/a

	IA 2 to 5
	Collection and analysis on monitoring data on outcomes and outputs for DRF 
	Project Managers
	Key partners
	Once a year prior to annual reporting
	n/a
	n/a

	OEEF
	Annual review of Annual Work Plan
	Amna Muharemovic
	n/a
	Once a year mid-term
	n/a
	n/a

	OEEF
	Preparation of Annual Report
	Amna Muharemovic
	Selected partners 
	Annually – end year
	n/a
	n/a

	OEEF
	Quarterly monitoring of AWP in RMS
	Amna Muharemovic
	n/a
	Quarterly
	n/a
	n/a



Research Plan 2015-2020

	Activity
	Partners and stakeholders 
	Planned Dates (Month and year of start and end)
	Budget

	
	
	
	Source
	Amount

	RESEARCH

	Research on Masculinities and Community Values (qualitative research finalized as of March 2016, awaiting for the drafting of a report)  
	Gender mechanisms, public authorities and civil society 
	September 2014 – January 2017
To be published
	CRSV project 
	$ 9,026.85

	Research on costing of violence
	Indepent researchers, Gender Mechanisms, safe network organisations, relevant ministries 
	September 2016-September 2018
	EVAW SIDA project
	$30,000 

	Gender Brief for Bosnia and Herzegovina (analysis of the gender equality situation in the country and development of recommendations based on the EU Gender Action Plan II
	Gender Mechanisms, European Union Delegation to Bosnia and Herzegovina
	November 2017 – March 2018
	Core
	$ 30,000

	Ground breaking research on preventing radicalization in BiH
	Independent researcher
	July 2018-July 2019
	Core
	$ 26,000

	Baseline study/data collection on attitudes and perceptions towards violence against women
	CSO selected through competitive process, gender mechanisms, civil society organizations
	December 2017 - completed
	EVAW
EU
Project
	$ 10,000

	Analysis of access to DV and EVAW protection services by marginalized groups of women in BiH
	Independent researcher, local service providers, groups of marginalized women
	June-September 2018 - completed
	EVAW
EU
project
	$ 3,500

	Country profile evaluation
	Gender mechanisms, public authorities and civil society
	Q3 2019 - Completed
	Core
	$ 6,500

	Behavioral insights research into women’s and girls’ decision-making when it comes to education and careers in ICT/STEM
	Promente social research
UN Women Gender innovation HQ
	Q3-4 2019
Q1 2020
	Core
	$ 50,000

	Research into IT companies’ HR recruitment and management practices 
	Independent researcher/company
	Q1-2 2020
	IT Girls project, UN -UN Agreement with UNICEF
	$ 20,000





Evaluation Plan 2015-2020[footnoteRef:1] [footnoteRef:2] [1:  Please see Guidance on Decentralized Evaluations, link.]  [2:  Please fill out a separate row for each evaluation.  ] 

	Evaluation name
	Mandatory?
(Y/N)
	UNDAF Outcome/ UN Women SP Goal, Outcome  
	Country/ MCO/ RO AWP Output
	Office in charge
	Region/ country
	Joint activity 
(Y/ N, indicate partners)
	Key Stakeholders
	Planned Dates 
(start-end)
	Budget (US$) / Sources of Funding
	Status (pending/ initiated/ ongoing/ completed)
	Remarks

	Evaluations managed by the office
	

	Evaluation of SN 2015-2019
	Y
	UN Women SP OEEF Output 3
	BiH CO SP OEEF Output 3
	UNW BiH CO
	BiH
	N
	n/a
	2020
	$ 35,000
	Pending
	

	Project: Standards and Engagement for EVAW in BIH 
	Y
	UNDAF Outcome 13
	Output 3.2.1
Output 3.3.1
	UNW BIH
	BIH
	Y
	Gender mechanisms, local municipality, CSO’s
	2019
	$ 45,000 0.
	Completed
	Resource mobilization vis-à-vis SIDA ongoing (by UNW BiH)

	Evaluations in which the office participates
	

	Evaluation of UN Women’s contribution to GRB initiatives in the Europe and Central Asia Region  
	Y
	n/a
	Impact Area 5 SN (2015-2019)
	ECA RO
	ECA
	Y
	Gender mechanisms, Ministries of Finance, selected municipalities, CSOs
	2016
	TBD
	Completed
	

	UNDAF 2015-2019 Final evaluation
	Y
	n/a
	Output 1.1
	RC BiH
	BiH
	Y
	Government and partners
	2019
	$ 11,000 
	Compled
	

	Regional Project: Implementing Norms, Changing Minds (in EVAW)
	Y
	UNDAF Outcome 13
	Output
3.2.1
	RO ECA
	ALB, BIH, Kosovo, FYROM, Monte
negro, Serbia and Turkey
	Y
	Gender mechanisms, line ministries, local governments, CSO’s
	2019
	$ 0,00
	Initiated
	Resource mobilization vis-à-vis EU ongoing (by ECA)

	Evaluation of GRB Phase III Project
	Y
	SP Outcome 2
	Output 1.1.2
	EO ECA
	ALB, BIH, Republic of Northern Macedonia
	Y
	Gender mechanisms, line ministries, local governments, CSO’s
	2018
	$ 0,00
	Completed 
	[bookmark: _GoBack]Funded by Regional project 



