
 
MONITORING, EVALUATION AND RESEARCH PLAN 2019-2022 , Updated on November 27th, 2020 
ECUADOR CO  
 

i. Monitoring and Research Plan 2019-2022  
Activity  Partners and stakeholders  Planned Dates (Month and year of 

start and end)  
Budget 

Source Amount 
MONITORING 

Quarterly review of projects: project 
processes and advance; technical 
assistance process; consultant 
advance.  

Ministry of Environment  
Ministry of Agriculture  
UNDP  
UNHCR  
Civil society organizations 
(organizations will be defined 
in competitive processes) 

March 2019, 2020, 2021, 2022  
June 2019, 2020, 2021, 2022  
September 2019, 2020, 2021, 2022  
November 2019, 2020, 2021, 2022  

Core  
Non-Core  
ProAmazonia  
GCF  
 

Included in 
staff duties  
10,000  
10,000  

Field visits and interviews  Ministry of Environment  
Ministry of Agriculture  
UNDP  
UNHCR  
Civil society organizations 
(organizations will be defined 
in competitive processes  

February 2019  
May 2019 
October 2019 

   

UNW Quarterly AWP monitoring  CO staff  April 2019, 2020, 2021, 2022  
July 2019, 2020, 2021, 2022  
October 2019, 2020, 2021, 2022  
January 2019, 2020, 2021, 2022  

Core  Included in 
staff duties  

UNW Annual Reporting  CO staff  January 2019, 2020, 2021, 2022  Core  Included in 
staff duties  

SN MTR  SN Partners  
CO Staff  

August 2020  Core  9,990  

Mid-Term Assessment of the Spotlight 
Initiative 

UNDP 
UNFPA 
OCR 

May 14 – May 21 Non Core 27,000 

RESEARCH 
Development of a follow up 
methodology for Non-Determined 
Contributions  

Ministry of Environment  
UNDP  

March 2019  Non Core  
FOCAM  

4,300  



Analysis of gender gaps on Access to 
credit for women, focused on 
sustainable production  

Ministry of Environment  
Ministry of Agriculture  
UNDP  

April 2019  Non Core  
ProAmazonia  

22,500  

Mapping of sustainable production 
systems managed by women  

Ministry of Environment  
Ministry of Agriculture  
UNDP  

June 2019  Non Core  
ProAmazonia  

7,000  

Conflict related development analysis Uniminuto University 
ACNUR 
UNICEF 
ONU Mujeres Colombia 

December 2020 Non Core 
PBF 

47,135 

Baseline for women’s economic, 
professional and vocational situation 
when they are in human mobility and 
need international protection in 
Ecuador’s northern border zone. 

TBD 2020 Non core 
PMR 

885 

Study to identify gaps in access to 
social protection by gender and age 
and the costs to narrow these gaps. 

MIES 
IESS 
UNDP 
ILO 

2020 Non core 
MPTF SDG Fund 

7,000 

Base line indicators on gender gaps  Ministry of Environment  
Ministry of Agriculture  
UNDP 

January 2021 Non core 
ProAmazonia 
 

3,500 

Base line of Spotlight initiative UNFPA 
PNUD 
OCR 
UE 

February 2021 Non core 
Spotlight 

60,000 

Country Gender Profile TBD March 2021 Core 25,000 

Scoping Study of the situation of 
sexual harassment and violence 
against women and girls 

Municipality of Guayaquil March 2021 Non Core 
Spanish Agency for 
International 
Development 
Cooperation 

41,000 

Models of care for women victims of 
sexual exploitation and abuse with a 
gender perspective aimed at shelters 
and temporary accommodation 
spaces. 

GTRM April 2021 Non core 
PRM 

20,000 

Gender Marker for humanitarian 
actions adapted 

GTRM July 2021 Non core 
PRM 

15,000 

Study of factors of risk and 
vulnerability of girls, adolescents and 
women at the cross boarder zone. 

ACNUR  
IOM 
 

September 2021 Non core 
PRM 

15,000 



Systematization of good practices and 
lessons learned of Pro Amazonia  

Ministry of Environment  
Ministry of Agriculture  
UNDP 

October 2021 Non core 
ProAmazonia 
 

16,500 

i. Evaluation Plan 2019-20221 

Evaluation 
name 

Mandator
y? 
(Y/N) 

UNSDCF2 
Outcome/ UN 
Women SP 
Outcome and 
relevant SDGs3 

SN 
Output/R
elevant 
flagship 
program 

Office 
in 
charge 

Region/ 
country 

Joint 
activity  
(Y/ N, 
indicate 
partners) 

Planned 
Dates  
(start-
end) 

Budget 
(US$) / 
Sources 
of 
Funding 

Status 
(pending/ 
initiated/ 
ongoing/ 
completed) 

Remarks 

 

Evaluation of  
Joint 
Program 
financed by 
the PBF: 
“Peacebuildin
g and 
protection of 
girls, boys, 
adolescents 
and young 
people in the 
Colombia-
Ecuador 
cross-border 
area, 
affected by 
violence and 
armed 
conflict“ 

Y DR 3.1 DR 3.1 Ecuador 
and 
Colombia  
CO 
(manage
d by UN 
Women) 

LAC Yes 
Unicef 
Acnur 
ONU Mujeres 
Col. 

January 
2021 

15,476 
Non-core 

Not started  

 
1 Please fill out a separate row for each evaluation.   
2 UN Sustainable Development Cooperation Framework (UNSDCF), formerly known as UNDAF.  
3 Outcomes contributing to the SDGs as per the Strategic Plan  



Evaluation 
name 

Mandator
y? 
(Y/N) 

UNSDCF2 
Outcome/ UN 
Women SP 
Outcome and 
relevant SDGs3 

SN 
Output/R
elevant 
flagship 
program 

Office 
in 
charge 

Region/ 
country 

Joint 
activity  
(Y/ N, 
indicate 
partners) 

Planned 
Dates  
(start-
end) 

Budget 
(US$) / 
Sources 
of 
Funding 

Status 
(pending/ 
initiated/ 
ongoing/ 
completed) 

Remarks 

Evaluation of 
PRM project: 
Promoting 
Gender 
equality and 
empowermen
t for women 
in situations 
of 
displacement 
and 
refuge 

Y DR. 3.1 DR. 3.1 Ecuador 
CO 

LAC No  October 
2021 

60,000 
Non-core 

Not started  

Thematic 
evaluation of 
Spotlight 
Initiative 

Y DR 3.2 DR 3.2 Ecuador 
CO 

LAC Yes 
ONU Mujeres 
UNDP 
UNFPA 

May 2022 27,130 
Non- core 

Not started  

Evaluation of 
the 
Strategic 
Note 

Y  All DRF all OEE  OEE 3.3  Ecuador 
CO  
 

LAC No  October 
2022 

10.000 
Core 

Not started  

Evaluations in which the office participates   
SDG 
Evaluation 

Y DR. 2.1 DR. 2.1 Ecuador  
CO 

LAC Yes 
ILO  
UNDP 

September 
2021 

71,658 Not Started Leading 
agency 
managing 
budget 

Evaluation of 
the 
Project 
“Pro 
Amazonia” 

Y DR 2.2 Frontier 
Issue 

Ecuador  
CO  

LAC Yes 
Ministry of 
Environment 
UNDP 

June 2022 
 

TBC  
Non core 

Not started Leading 
agency 
managing 
budget 

UNDAF  Y All outcomes OEE 1.1. Ecuador LAC Yes October Not Not Started  



Evaluation 
name 

Mandator
y? 
(Y/N) 

UNSDCF2 
Outcome/ UN 
Women SP 
Outcome and 
relevant SDGs3 

SN 
Output/R
elevant 
flagship 
program 

Office 
in 
charge 

Region/ 
country 

Joint 
activity  
(Y/ N, 
indicate 
partners) 

Planned 
Dates  
(start-
end) 

Budget 
(US$) / 
Sources 
of 
Funding 

Status 
(pending/ 
initiated/ 
ongoing/ 
completed) 

Remarks 

Evaluation 
 

CO 
 

RCO 
 

2022 
 

determined 
 

 

 


