
MONITORING, EVALUATION AND RESEARCH PLAN (MERP) 2017 – Viet Nam Country Office

Monitoring 2017

	SN Impact/Outcome
	Activity
	Responsible staff member
	Partners and stakeholders 
	Planned Dates (Month and year of start and end)
	Budget

	
	
	
	
	
	Source
	Amount

	MONITORING

	All SN Impact areas
	Regular monitoring through field visit and/or quarterly meetings with partners to review progress against monitoring indicators
	All Programme managers 
	All implementing partners
	
	Core and Non-core 
	[bookmark: _GoBack]3500 

	
	Quarterly update of the MERP plan 
	Vu Phuong Ly – Programme Specialist 
	
	April, July, Oct and December 2017
	
	No cost

	SN Impact area 2, VCO Outcome 2.1

	Baseline study on Safe Cities Programme
	Le Thi Lan Phuong, National Consultant and Thuy Nguyen, Programe Analyst
	HCMC PPC
	May-Aug 2017
	Core
	15,000

	SN Impact area 2, VCO Outcome 2.2

	Follow up survey with trainees three months after SASA training on knowledge that has been applied.


	Le Thi Lan Phuong, National Consultant
	Da Nang Women’s Union


	June 2017



Apr 2017
	Non-core



Non-core
	no cost 



1,000

	Impact Area 3 (VCO Outcome 2.1) 
	Conduct baseline data for ESP in Viet Nam 
	Thuy Nguyen, Programe Analyst
	MOLISA
	June– Dec. 2017
	Non-core
	30,000



Research Plan 2017

	Activity
	Partners and stakeholders 
	Planned Dates (Month and year of start and end)
	Budget

	
	
	
	Source
	Amount

	RESEARCH

	Formative research to identify barriers and enablers for behavioral change related to maternal nutrition care among ethnic minority women in nutritionally vulnerable regions

	IFGS 
	Feb – June 2017
	Non-core 
	30,000

	Perception survey on women’s belief in accessing to justice 
	MOJ
	Jan-March, 2017
	Non-core
	30,000

	Review of 10 years of implementation of the Gender Equality Law to identify areas for revision
	MOLISA
	March – Dec.2017
	Non-core
	30,000




Evaluation Plan 2017
	Evaluation name
	Mandatory?
(Y/N)
	UNDAF Outcome/ UN Women SP Goal, Outcome  
	Country/ MCO/ RO AWP Output
	Office in charge
	Region/ country
	Joint activity 
(Y/ N, indicate partners)
	Key Stakeholders
	Planned Dates 
(start-end)
	Budget (US$) / Sources of Funding
	Status (pending/ initiated/ ongoing/ completed)
	Remarks

	Evaluations managed by the office
	

	Final Evaluation of the project on Strengthening women's capacity in disaster risk reduction to cope with climate change
	Y
	SP Impact area 1, Outcome 1.1 
	Country Office 
	Viet Nam VCO
	Viet Nam
	Y 
	Viet Nam Women's Union
	Dec 2016- April 2017
	41,300 (Total budget evaluation is 57,000 USD, in which 15,700 was spent in 2016) Non-core 
	
	

	Evaluations in which the office participates
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	





