Evaluation Plan for year 2021
	Evaluation name
	Mandatory?
(Y/N)
	UNDAF Outcome/ UN Women SP Goal, Outcome  
	Country/ MCO/ RO AWP Output
	Office in charge
	Region/ country
	Joint activity 
(Y/ N, indicate partners)
	Key Stakeholders
	Planned Dates 
(start-end)
	Budget (US$) / Sources of Funding
	[bookmark: _Hlk44437395]Status (pending/ initiated/ ongoing/ completed)
	Remarks

	Evaluations managed by the office
	

	Country Programme Evaluation in preparation for developing a new Strategic Note
	y
	Whole SN
	Whole SN
	Malawi Country Office
	Country
	N
	Ministry of Gender, CSO, NGOs and UN Agency partners
	January to April 2021
	30,000, core funds
	Postponed to 2023 following extension of the Country SN 
	

	End of project evaluation for the Women Empowerment Programme
	y
	Whole SN
	Whole AWP
	Malawi Country Office
	Country
	N
	Ministry of Gender, CSO, NGOs and UN Agency partners
	January to June 2021
	20,000, Donor funds
	Initiated. Recruited Processes underway
	

	End of Project Evaluation for the KOIKA Project 
	y
	Whole SN
	Whole AWP
	Malawi Country Office
	Country
	N
	Ministry of Gender, CSO, NGOs and UN Agency partners
	January to March 2021
	15,000, Donor funds
	Initiated. Draft Report submitted by consultant.


	




