MONITORING, EVALUATION AND RESEARCH PLAN 2014-2017

Monitoring and Research Plan 2014-2017

	Activity 
	Partners and stakeholders 
	Planned Dates (Month and year of start and end)
	Budget

	
	
	
	Source
	Amount

	MONITORING

	Mid-term review of the Regional Strategic Plan
	RO RBM team & MCO/COs M&E focal points
	Ago.–Dec. 2015
	TBD
	TBD

	Preparation of RO AWP’s Indicators Tracking Tool and oversight of countries’ AWPs Indicators Tracking Tools
	RO RBM team & MCO/COs M&E focal points
	Quarterly
	n/a
	n/a

	Preparation and submission of RO’s annual report and oversight of annual reporting processes of countries in LAC
	RO RBM team & MCO/COs M&E focal points
	Annually
	n/a
	n/a

	Preparation and submission of LAC’s quarterly regional report to HQ 
	RO RBM team 
	Quarterly
	n/a
	n/a

	Review and feedback of country quarterly progress programme and operations reports
	RO RBM team 
	Quarterly
	n/a
	n/a

	Oversight of preparation, follow-up and submission of donor progress and final programme and financial reports in LAC 
	RO Donor Relations Specialist and Operations Manager
	As required according to donor agreements and project documents
	n/a
	n/a

	RESEARCH

	Produce regional and/or comparative analyses, including lessons learnt from UN Women’s programmes, of key trends and phenomena and emerging issues in relation to priority areas of work[footnoteRef:1] [1:  Including on, inter alia, effectiveness of quota and parity laws; political parties' gender sensitive programmatic, electoral and organic behavior; working with men for the prevention of violence against women and girls; tools for costing, measuring and evaluating gender violence initiatives; social tolerance to violence against women and girls; fiscal policy and gender equality; time survey analysis for programme formulation.] 

	UN Women MCO/COs
UN, Civil Society, Government Partners, regional and sub-regional organizations
	2014-2017
	Core
	70,000

	Support data generation on GEWE in the region in alignment with the gender indicators of the Gender Equality Observatory in LAC
	UN Women MCO/COs
UN, Civil Society, Government Partners, regional and sub-regional organizations
	2014-2017
	Core
	20,000




Evaluation Plan 2014-2017[footnoteRef:2] [2:  Please fill out a separate row for each evaluation.  ] 

	Evaluation name
	Manda tory?
(Y/N)
	UNDAF Outcome/ UN Women SP Goal, Outcome  
	Country/ MCO/ RO AWP Output
	Office in charge
	Region/ country
	Joint activity 
(Y/ N, indicate partners)
	Key Stakeholders
	Planned Dates 
(start-end)
	Budget (US$) / Sources of Funding
	Status (pending/ initiated/ ongoing/ completed)
	Remarks

	Evaluations managed by the office
	

	Regional Evaluation on Leadership and Political Participation
	Y
	SP Goal 1 / Outcome 1.4
	RO Output 1.4.1
	ACRO
	Americas and the Caribbean
	N
	RO / MCO / COs
National women's machineries,
Parliaments,
Gender advocates 
	Oct 2013 – March 2014
	80,000 USD
Core
	On going
	

	Regional Evaluation on Access to Justice as a prevention mechanism to EVAW
	Y
	SP Goal 3 / Outcomes 3.1 and 3.2
	RO Output 1.4.1
	ACRO
	Americas and the Caribbean
	N
	RO / MCO / COs
National women's machineries, UN agencies, CSO
 
	July 2015 – January 2016
	90,000 USD
Core
	Initiated
	[bookmark: _GoBack]Design ToR

	Evaluations in which the office participates
	

	FGE Final Evaluation "Mujeres Bolivianas en el proceso de cambio"
	Y
	DRF – goal 1, outcome 1.1
	 
	FGE
	Bolivia
	N
	Coordinadora de la Mujer
	Q1 2014
	23,000 USD
non- core funds (FGE)
	Completed
	 

	UNDAF Evaluation  2013-2017
	Y
	UNDAF
	
	OCR
	Bolivia
	Y
	UNS, RC
	Q1 2017 (to be confirmed
	Core
	Pending
	

	Final evaluation of Programme “Domestic Workers: Building Equality in Brazil”
	Y
	UNDAF Outcomes 1.1, 1.2 and 2.3

SP Impact 2, Outcome 2.2 
	Brazil AWP Output 2.3.1
	Brazil CO
	Brazil
	Y (Fundo Elas, Themis)
	ILO, FENATRAD, SPM and SEPPIR
	January-June 2015 
	US$30,000non- core funds (FGE)
	Pending
	

	Mid-term evaluation of Programme “Engaging women and men with gender transformative conditional cash transfer (CCT) programming”
	Y
	UNDAF Outcomes 1.1, 1.2 and 2.3

SP Impact 2, Outcome 2.2 
	Brazil AWP Output 2.3.1
	Brazil CO
	Brazil
	Y (Instituto promundo Instituto Papai)
	MDS
	June-September 2014 
	US$22,500non- core funds (FGE)
	On going
	

	Final evaluation of Programme “More Rights More Power for Brazilian Women”
	Y
	UNDAF Outcomes 1.1, 1.2, 1.3 and 2.3

SP Impact 1, 2, and 5; Outcomes 1.1, 2.3, 5.1 and 5.2 
	Brazil AWP Output 1.1.1, 1.1.2, 2.3.1, 5.1.1 and 5.2.2
	Brazil CO
	Brazil
	Y (FGE consortium and SPM)
	TBD
	July-October 2014 
	US$72,000non- core funds (FGE)
	On going
	

	Final evaluation of Programme “Engaging women and men with gender transformative conditional cash transfer (CCT) programming”
	Y
	UNDAF Outcomes 1.1, 1.2 and 2.3

SP Impact 2, Outcome 2.2 
	Brazil AWP Output 2.3.1
	Brazil CO
	Brazil
	Y (Instituto promund, Instituto Papai)
	MDS
	September-December
2015 
	TBD
non- core funds (FGE)
	Pending
	

	UNDAF Final evaluation
	Y
	UNDAF Outcomes all

SP Impact all
Outcomes all 
	Brazil AWP Output all
	Brazil CO
	Brazil
	Y (UNCT)
	TBD
	October-December 2016 
	n/a
	Pending
	

	Final Evaluation related to the implementation of the National Action plan on GBV Belize – UNTF to end 2015- Bureau of Gender Affairs
	Y
	Outcome 3
	
	MCO Caribbean /
	Belize
	N
	Government ministries and departments, Civil Society, Women’s organizations, Shelters
	Sept- Dec 2015
	UNTF 
	Pending
	

	Final Evaluation Way out Project FGE
	Y
	Outcome 1&2
	
	MCO Caribbean
	Jamaica
	
	Government ministries and departments,  Household workers and Household worker associations, NGO’s, Women’s Organizations, Women Entrepreneurs
	June – Sept. 2014
	15,000
non- core funds (FGE)
	Completed
	

	Final Evaluation Network of NGOS Womens’s transformational political leadership local and national levels project
	Y
	Outcome 1
	
	MCO Caribbean
	Trinidad and Tobago
	FGE
	Political parties, Local government and village councils, female candidates, young women
	Jan- March 2015
	TBC
non- core funds (FGE)
	Pending
	

	UNDAF Evaluation 
	Y 
	UNDAF 
SP Goal-Outcome
	All UNDAF 
	OCR 
	Colombia 
	Y
	SNU 
APC
Ministry of Foreign Affairs
	End 2014
	10,000
Core (Colombia CO)
	Pending
	

	External Evaluation of the UNDAF 2015
	Y
	
	
	OCR 
	El Salvador
	Y
UNS
	RC Office, UNCT, Foreign Ministry
	Expected year: 2015 (TBC)
	TBD
	Pending
	

	Final evaluation of the IFAD project: Broadening Economic Opportunities For Rural Women Entrepreneurs In LAC Region (Beo)
	Y
	UNDAF II priority area/SP2.2
	Guatemala AWP
	Guatemala Office
	El Salvador Mexico
GuatemalaNicaragua
	N
	TBD
	Expected year: 2015 (TBC)
	TBD
IFAD

	Pending
	(funds to be managed by Guatemalan CO)

	Mid-term evaluation UN Peace Building Fund
	No
	Impact 4, Outcome 4.1
	Output 4.1.2
	UNDP
	GTM
	Y
	Ministry of the Interior, General Prosecutor’s Office
	February – March  2015
	USD 0
	Pending
	

	JUNAJIL-Asoprogal Project Evaluation
	N
	
	4.1.4
	FGE
	Guatemala 
	
	
	Sept. – Oct.  2014
	6,500 
non- core funds (FGE)
	Completed
	

	Final evaluation of the SUMA FGE-project: “Strengthening Women's Political Participation and Promoting an
Economic Empowerment Agenda”
	Y
	UNDAF V priority area/SP 1.1 
 
DRF
Goal 1
Outcome 1.1


	Mexico AWP Output
1.1.1
	HQs
	Mexico (federal and 14 States)
	Y (FGE)
	Implementing partners (CSOs), NWMs, Federal Electoral Institute, Federal Electoral Justice Tribunal, Political Parties, State Governments, State Parliaments, among others
	Jan.– May 2014
	22.000 non- core funds (FGE) 
	Completed


	

	Final evaluation 
“Contributing to the Effective Implementation of the General Law on Women’s Access to a Life Free from Violence in Mexico and the
Recommendations by the Inter-American Court of Human Rights in the “Campo Algodonero” Case
	Y
	SP Impact 3
	Mexico AWP Output
3.2.1
	HQs
UNTF-EVAW
	Mexico
	N
	Católicas por el Derecho a Decidir- Mexico, National Citizen’s Observatory on Feminicide
	December 2014
	UNTF
TBD as part of pending approval of non-cost extension
	 Second semester 2015
	

	Final evaluation of the European Union project: Strengthening institutional capacities in the justice sector to protect women’s right to a life free of violence
	Y
	UNDAF IV Priority area/SP 3.1
	Mexico AWP Output 3.1.2
	HQs
	Albania,
Mexico and Timor Lest
	Awaiting information from HQs
	Awaiting information from HQs
	2015
	EU
$54,849.63 (for the 3 countries)

	Pending
	

	Final evaluation of the
European Union project: Thematic Programme of Cooperation with Third Countries in the Areas of Migration and Asylum
	Y
	UNDAF IV Priority area/SP 2.1
	Mexico AWP Output 2.1.1
	HQs
	Mexico, Moldova and Philippines 
	Awaiting information from HQs
	Awaiting information from HQs
	2016
	EU
Awaiting information from HQs

	Pending
	

	External Evaluation of the UNDAF 2014-2019
	Y
	
	
	RC office
	Mexico
	Y
UNS
	RC Office, UNCT, Ministry of Foreign Affairs through AMEXCID
	Expected year: 2018 (TBC)
	TBD
	Pending
	

	FGE global evaluation
	Y
	
	Global
	FGE
	Sede
	Global
	COs
	2017
	Core
	TBD
	




[bookmark: _Toc370307773]Evaluation Justification Matrix

	List of selected evaluation
	Criteria used for the selection
	Potential evaluability
	Intended use of evaluation findings

	Regional Evaluation on Leadership and Political Participation
	Relevance of the subject
Significant investment
	High
	To support the formulation of new SN, to learn and to generate accountability

	Regional Evaluation on Normative Frameworks
	Relevance of the subject
Significant investment
	High
	To support the formulation of new SN, to learn and to generate accountability





