

	Annex 1: Jordan & Syria CO Monitoring, Evaluation and Research Plan (MERP) 2014 

Monitoring and Research Plan 2014-2017

	Activity

	Partners and Stakeholders
	Planned Dates (month and year of start and end)
	Budget

	
	
	
	Source
	Amount
(US $)

	MONITORING

	Projects Tracking and Monitoring activities
	MoPIC, MoSD, NGOs, JOHUD-ZENID, JNCW, MoTA, MoPD, FDA, FoE, UNESCO, Jordan Universities, JWU, JRF, MoF, GBD, MoH, MoL, MoSD
	Ongoing over years of SN 2014-2017
	Core
Non-Core
	$ 1,000
$ 2,000

	RESEARCH

	Jordanian Women’s Status  in the ICT sector (Trend Analysis Study)
	JIDARA Co. Jordanian Universities, MoICT
	20/1/2014- 31/3/2014
	USAID
	$30,000

	Poverty Pockets Marginalized Women Needs Assessment
	Queen Zain Al-Sharaf Institute for Development (ZENID)
	1/1/2014- 31/1/2014
	KAF/EU
	$14,000

	Collect baseline information for  indicators related to outcome 5 “Strengthened accountability systems and capacities of the government to address women’s priorities in national planning, budgeting systems and programming”
	GBD,MOF
MoPIC,,JNCW
	2014
	EU
	$5,000

	Conduct a baseline assessment on situation of women in detention
	NCHR, Public Security Directorate (PSD), Prisons and detention centers, legal and human rights NGOs visiting prisons.
	2014
	French
	$ 23,000

	Conduct a baseline study on the management of VAW cases by the justice sector in Jordan

	AWLN, MOJ, MOSD, Judicial institute, Judicial council, legal NGOs, FPD, NCFA, NCHR, JNCW
	Last quarters of 2013 early 2014
	UN Women Core
	$ 50, 000





Evaluation Plan 2014

	Evaluation name
	Mandatory?
(Y/N)
	UNDAF Outcome/ UN Women SP Goal, Outcome
	Country/ MCO/ RO AWP Output
	Office in charge
	Region/ country
	Joint activity
(Y/ N, indicate partners)
	Key Stakeholders
	Planned Dates
(start-end)
	Budget (US$) / Sources of Funding
	Status (pending/ initiated/ ongoing/ completed)
	Remarks

	Evaluations managed by the office

	Evaluation 1 Achieving E-Quality
Project
	Y
	Jordan’s UNDAF (2013-2017) outcome 2.2/ outputs
2.1.2/ 2.2.1


	Jordan UN Women AWP outputs 2.1.2/2.2.1

	Jordan & Syria  CO
	Arab States/ Jordan
	N
	Ministry of ICT, Jordanian Universities, QREC
	April – July 2014

	US$40,000, USAID
	In progress
	Evaluation  will be implemented between January and March 2014 as per last discussions with USAID

	Evaluation 2
Volunteerism initiative to enhance young people perception on women rights Project
	Y
	Jordan’s UNDAF (2013-2017) outcome1.2 / output 1.2.1.1/2.1.2
	Jordan UN Women AWP output 1.2.1
	Jordan & Syria  CO
	Arab States/ Jordan
	Y
	UNV, , ZENID
	January- March 2014
	$10,000
UNV/UNW
	in progress
	To be conducted in Jan 2014

	Evaluations in which the office participates (there isn’t any)




	Projects Tracking (internally)

	
Tracking and monitoring of all AWPs to update them regularly
	Y
	All related Jordan’s UNDAF (2013-2017) outcomes related to UN Women SN 2014-2017
	Jordan SN AWPs for all components as stated in  the SN 2014-2017
	Jordan & Syria CO
	Arab States’ Jordan
	N
	MoPIC, MoSD, NGOs, JOHUD-ZENID,MoF
	2014

	
	pending
	This will be followed up and implemented by the M&E FP and the components’ Managers

	Field Visits & observation
	Y
	All Jordan’s UNDAF (2013-2017) related outcomes related to UN Women SN2014-2017
	Jordan SN AWPs for all components as stated in  the SN 2014-2017
	Jordan & Syria CO
	Arab States/ Jordan
	N
	MoTA, MoICT, GBD, MoSD,MoF JNCW, Parliament, FoE, FDA, JRF, JOHUD, ZENID, National Coalition, UNESCO, JWU
	At regular basis over the  year,
	N/A
	Pending
	According to projects schedule and plan

	Projects Boards and Steering Committees meetings for all ongoing projects
	Y
	All related Jordan’s UNDAF (2013-2017) outcomes
	Jordan SN AWPs for all components as stated in  the SN 2014-2017
	Jordan & Syria CO
	Arab States/ Jordan
	N
	MoTA, MoICT, GBD, MoSD,MoF JNCW, Parliament, FoE, FDA, JRF, JOHUD, ZENID, National Coalition, UNESCO, JWU
	Over all the year( s) at regular  basis according to each project management & planning
	N/A
	pending
	According to projects plans and management arrangements


	Reporting: internal progress reports (every 6 months)
	Y
	All related Jordan’s UNDAF (2013-2017) outcomes
	Jordan SN AWPs for all components as stated in  the SN 2014-2017
	Jordan &Syria CO
	Arab States/ Jordan
	N
	MoTA, MoICT, GBD, MoSD,MoF JNCW, Parliament, FoE, FDA, JRF, JOHUD, ZENID, National Coalition, UNESCO, JWU..
	Over all the year(s) at quarterly basis
	N/A
	Pending
	

	Financial Reports at quarterly basis
	Y
	All related Jordan’s UNDAF (2013-2017)outcomes
	Jordan SN AWPs for all components as stated in  the SN 2014-2017
	Jordan &Syria CO
	Arab States/ Jordan
	N
	MoTA, MoICT, GBD, MoSD,MoF JNCW, Parliament, FoE, FDA, JRF, JOHUD, ZENID, National Coalition, UNESCO, JWU..
	Over all the year(s) at quarterly basis
	N/A
	Pending
	

	Annual reports
	Y
	All related Jordan’s UNDAF (2013-2017) outcomes
	Jordan SN AWPs for all components as stated in  the SN 2014-2017
	Jordan &Syria CO
	Arab States/ Jordan
	N
	MoTA, MoICT, GBD, MoSD,MoF JNCW, Parliament, FoE, FDA, JRF, JOHUD, ZENID, National Coalition, UNESCO, JWU
	Over all the year(s) at quarterly basis
	N/A
	Ongoing at some projects

Pending at other ones
	




	ATLAS Project Management Tools 
	Y
	All related Jordan’s UNDAF (2013-2017) outcomes
	Jordan SN AWPs for all components as stated in  the SN 2014-2017
	Jordan &Syria CO
	Arab States/ Jordan
	N
	MoTA, MoICT, GBD, MoSD,MoF JNCW, Parliament, FoE, FDA, JRF, JOHUD, ZENID, National Coalition, UNESCO, JWU.
	Over all the year(s) at quarterly basis
	N/A
	Ongoing at some projects
Pending at other ones

	This is a mandatory for programme personnel

	Evidence Based/ information  Portal
	Y
	All related Jordan’s UNDAF (2013-2017) outcomes
	Jordan SN AWPs for all components as stated in  the SN 2014-2017
	Jordan &Syria CO
	Arab States/ Jordan
	N
	MoTA, MoICT, GBD, MoSD, MOF  JNCW, Parliament, NGOs, ZENID, National Coalition, UNESCO, JWU..
	Over all the year(s) at quarterly basis
(will be functioned in 2014)
	5,000
	Pending
	This is UN Women Database at Jordan & Syria country level in order to ensure evidence based information availability for  programming
















Annex 2: Evaluation Justification Matrix
	List of selected evaluation
	Criteria used for the selection
	Potential Evaluability
	Intended use of evaluation findings

	Final Evaluation of the “Empowering Youth to advocate for women’s human rights through volunteerism Project”
	· Mandatory Evaluation by Un Women and UNV
· [bookmark: _GoBack]Required by the donor
	All the conditions to conduct the evaluation are met
	· Evaluate the contribution of the project in the advocating process for CEDAW and human rights.
· Identify the project best practices to be utilized for potential planned interventions.
· Draw substantive lessons learnt that may be used in any other projects and interventions at national level.
· Identify the challenges, obstacles and problems to be avoided and mitigated in the upcoming implementation of other interventions.
· Identify the contribution of the project in the MDG, especially the gender equality goals.

	Final Evaluation of the “Achieving E-quality in the ICT Sector Project”
	· Mandatory Evaluation
· Required by Donor (USAID)
· Gender Equality and Women’s Empowerment pertinence of the project in terms of size, life cycle and strategic objectives that were addressed during the whole entire of the project life cycle
	All the conditions to conduct the evaluation are met
	· Evaluate the contribution of the project towards GEWE at national and sectoral level.
· Identify project best practices and lessons learnt to be used in the next potential upcoming projects and interventions.
· Identify the project weaknesses, strengths, challenges and obstacles for being avoided during any programmed and planned projects and interventions.
· Assess the contribution of the project towards the MDGs in Jordan, especially gender equality and poverty alleviation




