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MONITORING, EVALUATION AND RESEARCH PLAN 2014-2017
Monitoring and Research Plan 2014

	Activity 
	Partners and stakeholders 
	Planned Dates (Month and year of start and end)
	Budget

	
	
	
	Source
	Amount USD

	MONITORING

	Product and disseminate office trimestral report 
	Implementation Partners 
	Trimestral :  March, June, September and December 2014
	
	
Memory

	Product and disseminate office annual report 
	Implementation Partners 
	December  2014
	
	5000

	Product and disseminate donors’ report
	Implementation Partners s
	April, December  2014
	
	 Memory

	Undertake monitoring missions on the field
	Implementation Partners 
	Trimestral :  March, June, September and December 2014
	
	12000

	Organize middle and final office Mali review (office retreat)
	Implementation Partners 
	June and December 2014
	
	25000

	Establish and manage monitoring and evaluation system 
	Implementation Partners  
	 January-December 2014
	
	16000

	RESEARCH

	Realize  study CAP on violence’s against women and girls in conflict situation
	
INSTAT, Major General State Armed
	
January-March 2014
	00084608
	72000

	Document and disseminate good practices and success cases
	Implementation Partners 
	June-December2014 
	00084608
	5000

	Conduct a specific study of impacts of free caesarean measures Mali 
	
Office of the Auditor General

Budget Monitoring Group  (National Council of Civil Society)
	March-May 2014
	00075521
	14000
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	Evaluation name
	Mandatory?
(Y/N)
	UNDAF Outcome/ UN Women SP Goal, Outcome  
	Country/ MCO/ RO AWP Output
	Office in charge
	Region/ country
	Joint activity 
(Y/ N, indicate partners)
	Key Stakeholders
	Planned Dates 
(start-end)
	Budget (US$) / Sources of Funding
	Status (pending/ initiated/ ongoing/ completed)
	Remarks

	Evaluations managed by the office
	

	
Realize  the final evaluation of the Strategic Plan 2014-2017
	Y
	Operational effectiveness and efficiency results output cluster 2, Output 2.3.
	Mali AWP Operational effectiveness and efficiency results output cluster 2, Output 2.3.
	Mali CO
	WCARO
	N
	MPFFE, 
NGOs partners 
	
July-August 2017

	30 000
	
	

	 Conduct an assessment to internal mid-term and final external evaluation of the Programme "Support to women / girls affected by conflict and participation of women in the process of consolidation of peace"
	
	Operational effectiveness and efficiency results output cluster 2, Output 2.3.
	Mali AWP Operational effectiveness and efficiency results output cluster 2, Output 2.3.
	Mali CO
	WCARO
	N
	MPFFE, NGOs partners

Netherland Cooperation in Mali 
	March 2014


June-July  2015
	15 000

00084608


30 000

00084608

	
	

	Realize Project final evaluation “Support for Rural Women’s Economic Empowerment in the Context of Food Insecurity and Climate Change in Mali “
	N
	Operational effectiveness and efficiency results output cluster 2, Output 2.3.
	Mali AWP Operational effectiveness and efficiency results output cluster 2, Output 2.3.
	Mali CO
	WCARO
	Y
	MPFFE, NGOs partners

Sweden, FAO
	June 2015
	5 000

00085796
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	Evaluations in which the office participates
	

	Final Project Evaluation "Belgian Fund for Food Security"
	N
	Operational effectiveness and efficiency results output cluster 2, Output 2.3
	Operational effectiveness and efficiency results output cluster 2, Output 2.3
	Mali CO
	WCARO
	Y
	MPFFE, NGOs partners

Belgium , 
	2016
	 Memory
(FBSA)
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