

MONITORING, EVALUATION AND RESEARCH PLAN 2019-2022

ECUADOR CO

i. Monitoring and Research Plan 2019-2022

Activity	Partners and stakeholders	Planned Dates (Month and year of start and end)	Budget	
			Source	Amount
MONITORING				
<i>Quarterly review of projects: project processes and advance; technical assistance process; consultant advance.</i>	<i>Ministry of Environment Ministry of Agriculture UNDP UNHCR Civil society organizations (organizations will be defined in competitive processes)</i>	<i>March 2019, 2020, 2021, 2022 June 2019, 2020, 2021, 2022 September 2019, 2020, 2021, 2022 November 2019, 2020, 2021, 2022</i>	<i>Core Non-Core ProAmazonia GCF</i>	<i>Included in staff duties 10,000 10,000</i>
<i>Field visits and interviews</i>	<i>Ministry of Environment Ministry of Agriculture UNDP UNHCR Civil society organizations (organizations will be defined in competitive processes)</i>	<i>February 2019 May 2019 October 2019</i>		
<i>UNW Quarterly AWP monitoring</i>	<i>CO staff</i>	<i>April 2019, 2020, 2021, 2022 July 2019, 2020, 2021, 2022 October 2019, 2020, 2021, 2022 January 2019, 2020, 2021, 2022</i>	<i>Core</i>	<i>Included in staff duties</i>
<i>UNW Annual Reporting</i>	<i>CO staff</i>	<i>January 2019, 2020, 2021, 2022</i>	<i>Core</i>	<i>Included in staff duties</i>
<i>SN MTR</i>	<i>SN Partners CO Staff</i>	<i>May 2021</i>	<i>Core</i>	<i>10,000</i>
RESEARCH				
<i>Development of a follow up methodology for Non-Determined Contributions</i>	<i>Ministry of Environment UNDP</i>	<i>March 2019</i>	<i>Non Core FOCAM</i>	<i>4,300</i>

Activity	Partners and stakeholders	Planned Dates (Month and year of start and end)	Budget	
			Source	Amount
<i>Analysis of gender gaps on Access to credit for women, focused on sustainable production</i>	<i>Ministry of Environment Ministry of Agriculture UNDP</i>	<i>April 2019</i>	<i>Non Core ProAmazonia</i>	<i>22,500</i>
<i>Mapping of sustainable production systems managed by women</i>	<i>Ministry of Environment Ministry of Agriculture UNDP</i>	<i>June 2019</i>	<i>Non Core ProAmazonia</i>	<i>7,000</i>

ii. Evaluation Plan 2019-2022¹

Evaluation name	Mandatory? (Y/N)	UNDAF Outcome/ UN Women SP Outcome and relevant SDGs ²	SN Output/Relevant flagship program	Office in charge	Region/country	Joint activity (Y/ N, indicate partners)	Planned Dates (start-end)	Budget (US\$) / Sources of Funding	Status (pending/ initiated/ ongoing/ completed)	Remarks
<i>Evaluation of the Project Evaluation "Pro Amazonia"</i>	<i>Y</i>	<i>DR 2.2</i>	<i>Frontier Issue</i>	<i>Ecuador CO</i>	<i>LAC</i>	<i>Yes Ministry of Environment UNDP</i>	<i>June 2022</i>	<i>TBC Non-core</i>	<i>Not Started</i>	
<i>Evaluation of the Strategic Note</i>	<i>Y</i>	<i>All DRF and OEE</i>	<i>OEE 3.3.</i>	<i>Ecuador CO</i>	<i>LAC</i>	<i>No</i>	<i>Oct 2022</i>	<i>10.000 Core</i>	<i>Not Started</i>	
<i>Evaluations in which the office participates</i>										

¹ Please fill out a separate row for each evaluation.

² Outcomes contributing to the SDGs as per the Strategic Plan

Evaluation name	Mandatory? (Y/N)	UNDAF Outcome/ UN Women SP Outcome and relevant SDGs ²	SN Output/Relevant flagship program	Office in charge	Region/country	Joint activity (Y/ N, indicate partners)	Planned Dates (start-end)	Budget (US\$) / Sources of Funding	Status (pending/ initiated/ ongoing/ completed)	Remarks
<i>UNDAF Evaluation</i>	<i>Y</i>	<i>All outcomes</i>	<i>OEE 1.1.</i>	<i>Ecuador CO</i>	<i>LAC</i>	<i>Yes RCO</i>	<i>October 2022</i>	<i>Not determined</i>	<i>Not Started</i>	

Evaluation Justification Matrix

List of selected evaluation	Criteria used for the selection	Potential evaluability	Intended use of evaluation findings
<i>Evaluation of the Project Evaluation "Pro Amazonia"</i>	<i>Relevance of the subject Significant investment Donor's requirement</i>	<i>High</i>	<i>Strategic planning and programming, learning and accountability</i>
<i>Evaluation of the Strategic Note</i>	<i>Relevance of the subject Significant investment Donor's requirement</i>	<i>High</i>	<i>Strategic planning and programming, learning and accountability</i>