

Monitoring, Evaluation and Research Plan 2014

Activity	Partners and stakeholders	Planned Dates (Month and year of start and end)	Budget	
			Source	Amount
MONITORING				
Conduct annual reviews and annual reports for UN Women Pacific MCO	PMCO Country offices (Kiribati, Samoa, Solomon Islands, Vanuatu)	Annually 2014 - 2017	core	
Conduct UNDAF Annual reviews and reports	Other UN Agencies, PICs	Annually	core	10,000
Develop EVAW Programme Monitoring, Learning, Communication and Evaluation strategy (when programme starts)	EVAW team, with M&E Advisor and Communications team	Early 2014	N/A	
Conduct survey to determine the number of women supporting craft development and marketing (Kiribati, SI) for the purposes of the WEE programme	Women,	1/1-31/3/14	TBD NC	
Conduct survey to collect baseline information of Municipal Councils in Fiji(9), Solomon Islands(3), Kiribati and Vanuatu (9) for the purposes of Markets for Change project	Government Statistics Office; Ministry of Local Governments; Municipal Councils	1/1 – 31/3/14	TBD Non Core	
Conduct survey to determine number of villages where agriculture programmes target women to improve food security (Fiji, Kiribati, Solomon Islands, Samoa and Vanuatu for the purposes of the WEE programme	Ministry of Agriculture	1/5-31/8/14	TBD NC	
RESEARCH				
Conduct scoping study on number of media organisations that had discussions on unpaid work and raise awareness on the implications on the differences in men and women's unpaid work in Kiribati, Samoa, FSM, RMI, Tonga, Tuvalu, Palau, Nauru, Cook Islands, Tokelau and Niue for the purposes of WEE programme	Secretariat of the Pacific Community (SPC), Pacific Islands Forum Secretariat (PIFS)	1/1 -31/12/14	TBD NC	\$
Conduct Legal aid research to establish level of gender responsiveness (Vanuatu, Tonga and	National Women's Machinery- Solomon Islands and Tonga, Ministry	01/2014 – 09/2014	TBD	

Activity	Partners and stakeholders	Planned Dates (Month and	Budget	
Palau) – AGJ programme.	of Justice- Vanuatu, EU-Solomon Islands			
Conduct research on Gender responsiveness of lower formal and informal justice system research (Vanuatu and Solomon Islands) – AGJP programme	Ministry of Justice- Vanuatu and Solomon Islands, EU-Solomons	01/2014 – 09/2014	TBD	
Conduct Diagnostic study to determine structural and social barriers to women’s political participation (Tonga, Vanuatu) – AGJP programme.	National Women’s Machinery- Vanuatu, Tonga (Maybe Pacific Women’s Parliamentary Partnerships),	1/2014 – 09/2014	TBD	
Rollout of the Gender Equality Scorecard Assessment – an accountability framework for assessing the effectiveness of gender mainstreaming by the UNCT.	UNCT with assistance from the UN Gender Group (all UN agencies)	2014 (mid year training/introduction about Scorecard)	Core	\$10,000

Evaluation Plan 2014-2017¹

Evaluation name	Mandator y? (Y/N)	UNDAF Outcome/ UN Women SP Goal, Outcome	Country/ MCO/ RO AWP Output	Office in charge	Region/ country	Joint activity (Y/ N, indicate partner s)	Key Stakeholder s	Planned Dates (start- end)	Budget (US\$) / Sources of Funding	Status (pending/ initiated/ ongoing/ completed)	Remark s
EVALUATIONS MANAGED BY THE OFFICE											
Evaluation 4 Formative evaluation of EVAW programme	N	Impact 3 Outcome 3.1	MCO MRF Output 2.3	Fiji	Pacific MCO	N	AusAID Respective Government Ministries, CSOs	2014	\$65,000 Non core		

¹ Please fill out a separate row for each evaluation.